Town of Liberty

120 North Main Street Voucher No.
Liberty. New York 12754 Check No.
CENTRAL CHECKING
Coding:
Vendor#:
Claimant's Eastman Associates, Inc % PO#: 5
Name 6 Railroad Avenue % PO ATTACHED:
and PO Box 810 2 |invoice #s: -
Address Oneonta State NY ZIP 13820 8 [Addition:
L‘-g pepl.-Head Slg
NS : D— Devowe by
Vendor #: FaiE1455] P.O.# e e Date:
Date:6-06-2016 | Invoice # - Description of Goods/Services | Invoice Amt. | Fund/App# | Amount |
06/06/16 _[Loomis Sewer District Phase 2 WWTP Upgrade | I I
Contract TLI-G-15 General - Eastman Associates,In
Application and Certificate for Payment No.4
April 23, 2016 through May 27, 2016 $374,528.00 | CD8110.03 $374,528.00
$374,528.00 Total | $374,528.00

THE ABOVE SERVICES OR MATERIALS WERE RENDERED OR FURNISHED TO THE MUNICIPALITY ON THE DATES

STATED AND THE CHARGES ARE CORRECT. P / ﬁ
Date: &/ /14 Signature: [/LM [ A
&)




Delaware Engineering, D.P.C.

Ng#Ng# 512 Diciz Sireer, Suie 303 Tel: 6074328073
AN

Oneonta, New York 13820 Fax: 607.432.0432

June 6, 2016

Cheryl Gerow

Budget and Accounting Clerk
Town of Liberty

City Government Office

120 North Main Street
Liberty, NY 12754

Re: Town of Liberty, NY
Loomis Sewer District Phase 2 WWTP Upgrade

Subj:  Contract TL1-G-15 — General — Eastman Associates, Inc.
Application and Certificate for Payment No. 4
April 23,2016 — May 27, 2016

Dear Cheryl:

Enclosed is the signed copy of the Application and Certificate for Payment No. 4 from Eastman
Associates Inc., with an attachment of the following;:

¢ Delaware Engineering’s Reference Sheets (for application review)
¢ Blauer Associates Federal and State Wage Rates Certification and Approved Certified Payroll

Eastman Associates, Inc., has submitted Application and Certificate for Payment No. 4 for portions of
new RBC and clarifier structures, chemical feed building, influent splitter box, septic tank, pump station,
equipment, yard piping and site work.

We have reviewed the attached Payment Application from Eastman Associates, Inc. the contractor for the
subject project, for the period of April 23, through May 27, in the amount of $374,528.00. The total cost
to date of $588,850.37 equates to 38% of the contract price with a balance to finish including retainage, of
$942,149.63.

We agree with the level of work completed to date and the costs presented therein. Therefore, we
recommend that the Town resolve to provide payment to the contractor in the amount requested by the

contractor.

If you have any questions or comments please contact me at our Oneonta office.

28 Madison Avenue Extension, Albany, New York 12203 ¢ Phone 518-452-1290/FAX 518-452-1335
BRANCH OFFICE: 6 Townsend Street, Walton, New York 13856 « Phone/FAX (607)865-9235



Respectfully,

DELAWARE ENGINEERING, D.P.C.

‘ (n\a i /l
J'J !C"'-(-Lz/:%( (/!v"- )

Dave Ohman, P.E.

P:\Town of Liberty\Loomis WWTP\Phase II Improvements DE\Payment\General\TL1-G-15 Pay Request No.4\TL1-G-15 PayRequest No. 4 CL -
Eastman Assoc., Inc. 06-06-16.doc

Enclosures

CC:  Margery K. Merzig, Keough Consulting (w/ letter and original enclosures)
Mark Blauer, Blauer Associates (w/ letter and original enclosures)
Project File, Delaware Engineering, D.P.C. (w/e letter and original enclosures)
Charlie Barbuti, Town Supervisor (w/ letter and enclosures)
Tom Kehrley, WWTP Chief Operator (w/ letter and enclosures)
Brian Cucinelli, NYSEFC (w/ letter and enclosures)
Daniel Fagnani, Delaware Engineering, D.P.C. (w/e letter and enclosures)

Delaware Engineering, D.P.C. 2
06/06/2016



APPLICATION AND CERTIFICATE FOR PAYMENT  AIA DOCUMENT G702

TO OWNER:  Town of Liberty
Government Center
120 North Main Street

Liberty, NY 12754 Upgrade

FROM CONTRACTOR: Eastman Associates Inc.
6 Railroad Ave - PO Box 810
Oneonta NY 13820

VIAARCHITECT:

8-12 Dictz St.

Oneonta, NY 13820
CONTRACT FOR:

PROJECT: Town of Libertv - Loomis WWTP
Town of Liberty, NY
Loomis Sewer District Phase 2 WWTP

Delaware Engineering, D.P.C.

APPLICATION NO: Rea00004 Distribution to:
PERIOD TO: SQ"QO 1 6 X OWNER
PROJECT NOS: 163100 X ARCHITECT

X CONTRACTOR
CONTRACT DATE: 1/8/2016
INVOICE : 4624

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment. as shown below, in connection with the contract.
Continuation Sheet, ATA Document G703, is attached.

1. ORIGINAL CONTRACT SUM oo 3 1,531,000.00
2. Net change by Change Orders .........ccoceeveerereenrnnnnes $ 0.00
3. CONTRACT SUM TO DATE (Line 1 + 2) .cccccrrcrncrrnnnnns 3 1,531,000.00
4. TOTAL COMPLETED & STORED TO DATE ............. $ 619,842.50
(Column G on G703)
5. RETAINAGE:
a. 5.00% of Completed Work $ 30,992.13
(Columns D + E on G703)
b % of Stored Material
(Column F on G703)
Total Retainage (Line 5a+5b or  wvvvvrnnieneniieseseeennnne B 30,992.13
Total in Columns [ on G703)
6. TOTAL EARNED LESS RETAINAGE ......ccccovvvverinnnee $ 588,850.37
(Line 4 less 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 214,322.37
(Line 6 from prior Certificate) ......ccoeee .
8. CURRENT PAYMENT DUE l? 374,528.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE .....cccceveerenens. " $ 042,149.63

(Line 3 less Line 6)

CHANGE ORDER SUMMARY
PREVIOUS MONTHS
TOTAL THIS MONTH

TOTALS
NET CHANGES

ADDITIONS DEDUCTIONS

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, infor-
mation and belief the Work covered by this application for Payment has been completed
in accordance with the Contract Documents, that all amounts have been paid by the
Contractor for Work which previous Certificates for Payment were issued and pay-

m the Owner, and that current payment shown herein is now due.

T - 5311k

New York
County of: Otsego
Subscribed and sworn to before

methis  3\%F  gayor Moy 2016

Notary Public: _A,./CM

My Commission expires: 16 _f.g
ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Architect certifies to the Owner that to the best of the
Architect’s knowledge, information and belief the Work has progressed as indicated, the
quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

State of:

MICHAEL CARL L. SHERLOCK
Notary Public, State of New York
QReigi%Ng. 0%8H6305914
uaiified in Otsego Coun
Commission Expires Jgne 16, % { 3/..

AMOUNT CERTIFIED ........oooeeeeeesecrrsrmsersessnnne snsesnns

(Artach explanation if amount certified differs from the amount applied for. Initial
all figures on this Application and on the Continuation Sheer that are changed 1o
conformn to the amount certified. )}

ARCHITECT:  Delaware Engineering, D.P.C.

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

AIA DOCUMENT G703 PAGE 2 OF 3 PAGES

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION NO.: Req00004

containing Contractor's signed Certification, is attached. APPLICATION DATE: 5/31/2016

In tabulations below, amounts are stated to the ncarest dollar. PERIOD TO: 5/27/2016

ARCHITECTS PROJECT NO.: 163100
A B C D E F G H ]
ITEM SCHEDULED WORK COMPLETED MATHRIALS TOTAL BALANCE
NO. DESCRIPTION OF WORK VALUE PRESENTLY COMPLETED % TO
FROM PREVIOUS STORED AND STORED FINISH RETAINAGE
APPLICATION THIS PERIOD (NOTIN TO DATE (GIC) (C-G)
(D+E) DORE) (D+E+F)

1000| Mobilization 20,000.00 20,000.00
1100| Demobilization 15,000.00 15,000.00
1200| Bonds 20,000.00 20,000.00 20,000.00 | 100.00 1,000.00
1300| Insurance 15,000.00 8,000.00 8,000.00 53.33 7,000.00 400.00
2000| New RBC Structure 97,000.00 14,550.00 82,450.00 97,000.00 | 100.00 4,850.00
2025| RBC Equipment 201,000.00 5,000.00 5,000.00 2.49 196,000.00 250.00
2050| RBC Equip Install 22,000.00 22,000.00
2075/ Clarifier Structure 107,000.00 32,100.00 74,900.00 107,000.00 | 100.00 5,350.00
2100| Clarifier Equipment 103,000.00 103,000.00
2125/ Clarifier Equip Install 21,000.00 21,000.00
2150| Existing Digester Modification 13,000.00 13,000.00
2175/ Existing Loading Cell Work 5,015.00 5,015.00
2200| Septic Tank Materials 10,000.00 10,000.00 10,000.00 | 100.00 500.00
2225 Septic Tank Install 20,000.00 12,000.00 12,000.00 60.00 8,000.00 600.00
2250| Influent Splitter Box Structur 35,000.00 35,000.00 35,000.00 | 100.00 1,750.00
2275/ Influent Splitter Box Installa 13,000.00 13,000.00
2300]| Yard Piping Materials 69,000.00 58,650.00 58,650.00 85.00 10,350.00 2,932.50
2325| Yard Piping Installation 86,000.00 12,900.00 12,900.00 15.00 73,100.00 645.00
2350| Clarifier Building 91,000.00 91,000.00
2375| Chem Feed Building 103,000.00 5,150.00 46,350.00 51,500.00 50.00 51,500.00 2,575.00
2400| Chem Feed System 26,000.00 26,000.00
2425| Sludge Pump Station Materi 12,000.00 9,600.00 9,600.00 80.00 2,400.00 480.00
2450| Sludge Pump Station Installati 17,000.00 10,200.00 10,200.00 60.00 6,800.00 510.00
2475| SCADA System and Control Pa 78,000.00 3,000.00 3,000.00 3.85 75,000.00 150.00
2500| Existing - Electrical Room 8,000.00 4,000.00 2,400.00 6,400.00 80.00 1,600.00 320.00
2525| Existing - Roof Snow Railing 4,000.00 4,000.00
2550| Existing - Dosing Tank Modific 7,000.00 7,000.00
2575| Sitework - Fill 173,000.00 81,310.00 39,790.00 121,100.00 70.00 51,900.00 6,055.00
2600| Sitework - Sediment & Erosion 12,000.00 8,000.00 8,000.00 66.67 4,000.00 400.00
2625| Site Restoration 13,000.00 13,000.00




CONTINUATION SHEET AIA DOCUMENT G703 PAGE 3 OF 3 PAGES
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION NO.:  Rea00004
containing Contractor's signed Certification, is attached. APPLICATION DATE:  5/31/2016
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:  5/27/2016
ARCHITECTS PROJECT NO.: 163100
A B C D E F G H I
MATERIALS TOTAL BALANCE
SCHED WORK COMPLETED
IZEOM DESCRIPTION OF WORK CVAL;JELED REO PRESENTLY COMPLETED " TO
: FROM PREVIOUS STORED AND STORED FINISH RETAINAGE
APPLICATION THIS PERIOD (NOTIN TO DATE (G/C) (C-G)
(D +E) DORE) (D+E+F)
3000| Sand Removal/Stockpiling 18,000.00 9,000.00 9,000.00 50.00 9,000.00 450.00
3100 Sand Material 17,000.00 17,000.00
3200| Sand Installation 13,000.00 13,000.00
3300| Liner Work 62,985.00 31,492.50 31,492.50 50.00 31,492.50 1,574.63
3400| Curb Replacement 4,000.00 4,000.00 4,000.00 | 100.00 200.00
Page Totals 1,531,000.00 225,602.50 394,240.00 0.00 619,842.50 911,157.50 30,992.13
Grand Totals 1,531,000.00 225,602.50 394,240.00 619,842.50 40.49 911,157.50 30,992.13




Delaware Engineering’s Reference Sheets
(for application review)

Delaware Engineering, D.P.C. 3
06/06/2016



COUNTKAUL FOK: Llown of Liberty, NY

CUNIKACL DALE: 1/B/£ZU10

APPLICATI ON AN D C ERTIFICATE FO R PAYMENT AIA DOCUMENT G702 (Instructions on reverse side) PAGEONEOF  PAGES
TO (OWNER): PROJECT: APPLICATION NO. 3 Distribution to:

TOWN OF LIBERTY TOWN OF LIBERTY, NY [X] OWNER

120 NORTH MAIN STREET LOMMIS SEWER DISTRICT PHASE 2 WWTP UPGRADE PERIOD TO: 04/23/2016  [X] ENGINEER

LIBERTY, NY 12754 -05/27/2016 [X] CONTRACTOR
FROM (CONTRACTOR): VIA (ARCHITECT): ARCHITECT'S [ 1]

EASTMAN ASSOCIATES, INC. DELAWARE ENGINEERING, D.P.C. [ ]

6 RAILROAD AVE, ONEONTA, NY 13820 8-12 DIETZ ST., SUITE 303, ONEONTA, NY 13820 PROJECT NO: TL1-G-15 [ ]

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for Payment, as shown below, in connection with the Contract,
Continueation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM.........cooovv i § 1,531,000.00

2. Net Change by Change Orders.............ccccove e eveeienn, $ -

3. CONTRACT SUM TO DATE (Line 1#/-2)......rverroreeren. .. $ 1,531,000.00

4. TOTAL COMPLETED & STORED TO DATE.................. $ 619,842.50
(Column G on G703)

5. RETAINAGE:
a. 5% of Completed Work $ 30,992.13
(Column D+E on G703)
b. 5% of Stored Material $ -
(Column F on G703)
Total Retainage (Line 5a + 5b or

Total in Column | of G703).......cveveereeerrerererieeeeere s $ 30,992.13
6. TOTAL EARNED LESS RETAINAGE.................cc......

(Line 4 less Line 5 Total) $ 588,850.38
7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate)..........c........... $ 214,322.38
8. CURRENT PAYMENT DUE..........ccooivoimiiioecenene .. s 374,528.00 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE......... $ 942,149.63

(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in
previous months by Owner 3 -
Total approved this Month $ -
| TOTALS| $ - |s -

NET CHANGES by Change Order $ -

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: EASTMAN ASSOCIATES, INC.

By: Date:

State of:

County of:

Subscribed and sworn to before

me this day of 2016

Notary Public:
My Commision Expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the
data comprising the above application, the Architect certifies to the owner that to the
best of the Architect's knowledge, information and belidf the Work has progressed as
indicted, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED.....cccoimsimrmnsernsmsmssrassnssnsensessnns $

(Attach explanation if amount certified differs form the amount applied for.)
ARCHITECT:

By: Date;

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only

to the Contractor named herein. Issuance, payment and acceptance of payment
are without prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATE FOR PAYMENT - 1992 EDITION - AlA - COPYRIGHT 1992 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK
AVENUE, N.W., WASHINGTON, D.C. 20006-5292 - WARNING: Unlicensed photocopying violates U.S. copyright laws and will subject the violator to legal prosecution.

G702-1992




TL1-G-15 PayRequest No. 4 Reference Sheels - Eastman Assoc., Inc. 06-06-16 Last Revised 6/6/2016
Project: | LIBERTY(T) LOOMIS SEWER DISTRICT PHASE 2 WWTP UPGRADE
Project No.: TL1-G-16 - GENERAL
Contractor: EASTMAN ASSOCIATES, INC.
Pay Req. #: 4
Period Covered: 04/22/2016-05/27/16
Location: LIBERTY(T) LOOMIS WWTP, RT. 52
A B c D E F G H | J K L
=COLUMN D+E =COLUMN G-H =COLUMN I-J =COLUMN F-|
TOTAL .
ORIGINAL NetChange By |CONTRACTSUMTO| COMPLETED & RETAINAGE TOTAL EARNED LESS PREVIOUS |CURRENT PAYMENT|BALANCE TO FINISH
BASE BID WORK Description of Work CONTRACT SUM Change Order DATE STORED TO DATE (Sum ofColumn ) LESS RETAINAGE PAYMENTS DUE PLUS RETAINAGE
f—— =L
G-1 1000 Mobilization 20,000.00 | § - 20,000.00 - $ - S - - - $ 20,000.00
1100___|Demobilization 5,000.00 - 15,000.00 - - $ - - - $ 15,000.00
1200 Bonds 20,000.00 - 20,000.00 20,000.00 1,000.00 | § 19,000.00 19,000.00 - S 1,000.00
1300 |insurance $ 15,000.00 - 15,000.00 8,000.00 400.00 | § 7600001 S 7,600.00 - S 7,400.00
G-2 000 |New RBC Structure 97,000.00 - 97,000.00 97,000.00 485000 | § 92,150.00 13,822.50 7832750 § 4,850,00
025 |New RBC Equipment 201,000.00 - 201,000.00 5,000,00 25000 | § 4,750.00 4,750,00 - $ 196,250.00
050 New RBC Equipment Ins i 22,000.00 - 22,000.00 - - - - - 22,000.00
075 New Clarifier Structure 107,000.00 - 107,000.00 107,000.00 5,350.00 101,650.00 30,495.00 71,155.00 350,00 |
100 New Clarifier Equipment 103,000.00 - 103,000.00 - - - - - 103,000.01
2125 |New Clarifier Equipment Installation 21,000.00 - 21,000.00 | § - - - - S - 21,000.01
2150 Existing Digester Modificalion 13,000.00 - 13,000.00 | § - - - - $ - 13,000.0C
2175 Existing Loading Cell Work 5,015.00 - ,015.00 - - - - - ,015.0C
00 [New Septic Tank Materials 10,000.00 - 10,000.0 0,000.00 500.00 ,500.00 - 9,500.00 500.0
25 New Seplic Tank Installation 20,000.00 - 20,000.0 2,000.00 600.00 11,400.00 - 11,400.00 ,600.0
5 New Influent Splitter Box Structure and Equipment 35,000.00 - 35,000.0 35,000.00 1,750.00 33,250.00 - 33,250.00 ,750.0
227 New Influent Splitter Box Installation 13,000.00 - 13,000.00 ‘ P % . ; = 000,01
2300 |New Yard Piping Materials 69,000.00 - 69,000.00 58,650.00 2,932.50 55,717.50 - 55717.50 ,282.50 |
2325 New Yard Piping Installation 86,000.00 - 86,000.00 12,900.00 645.00 12,255.00 - 12,255.00 73,745.01
350 |New Clarifier Building 91,000.00 - 91,000.00 - - - - - 91,000.00
375 New Chemical Feed Building S 103,001 - 103,000.00 51,500.00 2,575,00 48,925.00 | § 4,892.50 44,032.50 54,075.00
400 New Chemical Feed System 26,000.00 - 26,000.00 - - - = - 26,000.00
425 New Sludge Pump Station Materials 12,000.00 - 12,000.00 9,600.00 480.00 9,120.00 - 9,120.00 2,880.00
450 New Sludge Pump Station Installation 17,000.00 | § - 17 .00 10,200.00 | § 51000 | § 9,680.00 - 9,690.00 7,310.00
475 New SCADA System and Control Panel 78,000.00 - 78,000.00 ,000.00 150.00 2,850.00 2,850.00 - 75,150.00
2500 Existing- New Electrical Room 8,000.00 - 8,000.00 ,400.00 320.00 6,080.00 3,800.00 2,280.00 1,920.00
2525 Existing- New Roof Snow Railin 4,000.00 - 4,000.00 - - - - - 4,000.00
2550 Existing- Dosing Tank Modifications 7,000.00 - 7,000.00 - - - - 5 - 7,000.,00
2575 Sitework- Fill 173,000.00 - 173,000.00 121,100.00 6,055.00 115,045.00 77,244 50 37,800.50 57,955.00
2600 | Sitework- Sediment and Erosion Control 12,000.00 [ § - 12,000.00 8,000.00 | § 400.00 7,600.00 7,600.00 - 4,400.00
2625 Site Restoration 13,000.00 | § - 13,000.00 - ] - S - = - 13,000.00
G-3 3000 Sand Removal/Stockpilin 8,000.00 - 18,000.00 9,000.00 | § 450.00 8,550.00 8,550.00 = 9,450.00
3100 Sand Material 7,000.00 - 7,000,00 - - - - - 17,000.00
3200 __[Sand Installation 3,000.00 - ,000.00 - - - - - 13,000.00
3300 Liner Work $ 62,985.00 - 62,985.00 31,492.50 1,574.63 29,917.88 29,917.88 - 33,067.13
3400 Curb Replacement ] 4,000.00 - 4,000.00 4,000,00 200.00 3,800.00 | § 3,800.00 - 200.00
|SUETOTAL-GENERAI. BASE BID WORK $ 1,531,000.00 | § - $ 1,531 ,OTG.OG $ 619,842.50 | § 30,992.13 | § 588,850.38 | § 21432238 | § 374,528.00 | § 942 149.63
FINAL CONTRACT TOTALS INCLUDING CHANGE ORDER WORK | s 1,531 000.00 I8 - |5 LEH,E'O0.00 1S 6191842.5 | § 30,992.13 [ § 588,850.38 | § 214,322.38 | § 374,528.00 l 3 942,149.63 |
CURRENT PAYMENT DUE FOR PERIOD OF ============>>  § 374,528.00
April 23, 2016 to May 27, 2016)
BASE BID & CHANGE ORDER WORK TOTAL
CURRENT PAYMENT DUE ssssss===s==>> $ 374,528.00
Delaware Engineering, D.P.C. Page2



TL1-G-15 PayRequest No. 4 Reference Sheets - Eastman Assac., Inc. 06-06-16.xls Last Revised 6/6/2016
| 1 I
Project: LIBERTY(T) LOOMIS SEWER DISTRICT PHASE 2 WWTP UPGRADE
Project No.: TL1-G-16 - GENERAL
Contractor: EASTMAN ASSOCIATES, INC.
Pay Reg. #: 4
Period Covered: 04/23/2016-05/27/16
Location: LIBERTY(T) LOOMIS WWTP, RT. 52
A B [+] D E F G H |
a b c d e f=cxe g h i=g+h i Kk | m=j+k+l n 0 p q
Materials Materials
Stored And Stored Total Percent Balance
Change Order ‘Work Work (Notin Completed Complete To Finish
Bid Item| Work Item or Bid Bid Unit Scheduled Quantity | Quantity Quantity | Completed Completed DorE) & Stored (GIC) (C-G) Retainage| Retainage
Number| Number Description of Work Quantity Unit Price Value Previous | This Period | To Date Previous This Period This Peried To Date To Date Percent Value
L —escnption of e = — e S = =
BASE BID WORK
G-1 1000 Mobilization 1 Lump Sum| § 20,000.00 | § 20,000.00 0.00 0.00 0.00 $ - $ - $ - $ - 0% 20,000.00 5 $ -
1100 Demobilization 1 Lump Sum| §  15,000.00 15,000.00 0.00 0.00 0.00 $ - $ - $ - $ - 0% 15,000.00 5 $ -
1200 Bonds 1 Lump Sum | § 20,000.00 20,000.00 1.00 0.00 1.00 $ 2000000 $ - $ - $ 20,000.00 | 100% - 5 $ _1,000.00
1300 Insurance 1 Lump Sum| $ 15,000.00 15,000.00 0.53 0.00 0.53 $ 8,000.00 | - $ - $ 8,000.00 53% $ 7,000.00 5 $ 400.00
G-2 2000 New RBC Structure 1 Lump Sum| § 97,000.00 | 97,000.00 0.15 0.85 1.00 $§ 14550.00| S 82450.00( $ - $ 97,000.00 100% - 5 $§  4,850.00
2025 New RBC Equipment 1 Lump Sum | $§ 201,000.00 | $ 201,000.00 0.02 0.00 0.02 $ 5,000.00 $ - $ 5,000.00 2% 196,000.00 5 $ 250.00
2050 _ |New RBC Equipment Installation 1 Lump Sum | § 22,000.00 22,000.00 0.00 0.00 0.00 s - s - ] - $ - 0% 22,000.00 5 $ -
2075 New Clarifier Structure 1 Lump Sum 107,000.00 107,000.00 0.30 0.70 1.00 $ 32,100.00 74,900.00 | § - 107,000.00 | 100% - 5 §  5,350.00
2100 New Clarifier Equipment 1 Lump Sum 103,000.00 103,000.00 0.00 0.00 0.00 $ - - - 3 - 0% 103,000.00 5 $ -
2125 New Clarifier Equipment | ion 1 Lump Sum 21,000.00 21,000.00 0.00 0.00 0.00 - - - $ - 0% 21,000.00 5 $ -
2150 |Existing Digester Modification 1 LumpSum| § 13,000.00 | § 13,000.00 0.00 0.00 0.00 - $ - - $ - 0% $  13,000.00 5 S -
2175 Existing Loading Cell Work 1 Lump Sum [ § 5015.00 | § 5,015.00 0.00 0.00 0.00 - $ - § - $ - 0% $ 5,015.00 5 $ -
2200 New Septic Tank Materials 1 Lump Sum| § 10,000.00 10,000.00 0.00 1.00 .00 - 10,000.00 | ¢ - 10,000.00 | 100% - 5 $ 500.00
2225 New Septic Tank Installation 1 Lump Sum | $§  20,000.00 20,000,00 0.00 0.60 0.60 - 12,000.00 - 12,000.00 60% 8,000.00 5 600.00
2250 _ |New Influent Splitter Box Structure and Equ| 1 Lump Sum 35,000.00 35,000.00 0.00 1.00 1.0 $ - 35,000.00 - 35,000.00 | 100% - 5 1,750.00
2275 New Influent Splitter Box Installation 1 Lump Sum 000.00 13,000,00 0.00 0.00 0.0C $ - - - $ - 0% 13,000.00 5 -
2300 New Yard Piping Materials 1 Lump Sum ,000.00 69,000.00 0.00 0.85 0.8 $ - 58,650.00 - $ 58,650.00 B85% 10,350.00 5 2,932.50
2325 New Yard Piping Installation 1 Lump Sum ,000.00 86,000.00 0.00 0.15 0.1 3 - 12,900.00 | § - $ 12,900.00 15% 73,100.00 5 645.00
2350 New Clarifier Building Lump Sum | $ 1,000.00 91,000.00 0.00 0.00 0.00 $ - E: - $ - $ - 0% 91,000.00 5 s -
237 New Chemical Feed Building Lump Sum 103,000.00 | § 103,000.00 0.05 0.45 0.50 $ 5,150.00 46,350.00 | § - $ 51,500.00 50% $ 51,500.00 5 § 2,575.00
240¢ New Chemical Feed System Lump Sum 26,000.00 | $ 26,000.00 0.00 0.00 0.00 - - $ - $ - 0% $ 26,000.00 5 s -
2425 New Sludge Pump Station Materials Lump Sum 12,000.00 12,000.00 0.00 0.80 0.80 - 9,600.00 [ § - $ 9,600.00 80% s 2,400.00 5 $ 480.00
2450 New Sludge Pump Station Installation 1 Lump Sum 17,000.00 17,000.00 0.00 0.60 0.60 - $ 10,200.00 | § - $ 10,200.00 680% $ 6,800.00 5 s 510.00
2475 New SCADA System and Control Panel 1 Lump Sum 78,000.00 78,000.00 0.04 0.00 0.04 3,000.00 | § - $ - $ 3,000.00 4% $  75,000.00 5 s 150.00
2500 Existing- New Electrical Room 1 Lump Sum 8,000.00 8,000.00 0.50 0.30 0.80 $ 4,000.00 | § 2,400.00 - $ 6,400.00 80% $ 1,600.00 5 $ 320.00
2525 Existing- New Roof Snow Railing 1 Lump Sum | § 4,000.00 4,000.00 0.00 0.00 0.00 $ - $ - - $ - 0% $ 4,000.00 5 s =
2550 Existing- Dosing Tank Modifications 1 Lump Sum 7,000.00 7,000.00 0.00 0.00 0.00 - S - - $ - 0% $ 7,000.00 5 -
2575 Sitework- Fill 1 Lump Sum 173,000.00 173,000.00 047 0.23 0.70 81,310.00 39,790.00 - $ 121,100.00 70% 51,900.00 5 $ 6,055.00
2600 Sitework- Sediment and Erosion Cantrol 1 Lump Sum 12,000.00 12,000.00 0.67 0.00 0.67 8,000.00 - S - $ 8,000.00 67% 4,000.00 5 400.00
2625 Site Restoration 1 Lump Sum 13,000.00 13,000.00 0.00 0.00 0.00 $ - - 5 - 8 - 0% 13,000.00 5 S -
G-3 3000 Sand Removal/Stockpiling 1 LumpSum | $§ 18,000.00 | § 18,000.00 0.50 0.00 0.50 $ 9,000.00 | § - 3 - $ 9,000.00 50% $ 9,000.00 5 S 450.00
3100 Sand Material 1 LumpSum| $§ 17,000.00 | § 17,000.00 0.00 0.00 0.00 $ - S - $ - 5 - 0% S 17,000.00 5 -
3200 Sand Installation 1 Lump Sum| § 13,000.00 13,000.00 0.00 0.00 0.00 $ - $ - $ - 3 - 0% S 13,000.00 5 -
3300 Liner Work 1 LumpSum| § 62,985.00 | § 62,985.00 0.50 0.00 0.50 $ 31492508 = - $ 31,492.50 50% $ 31,482.50 5 S 1574863
3400 Curb Replacement 1 Lump Sum | § 4,00000 | § 4,000.00 1.00 0.00 1.00 $ 4,00000 | § - $ - $ 4,00000| 100% | § - 5 S 200.00
—_— e — —
] |SUBTOTAL-GENERAL BASE BID WORK $ 1,531,000.00 0.15 0.26 0.4049 § 22560250 | § 394,240.00 | § - $§ 61984250 | 40.49% | § 911,157.50 $ 30,892.13
E OR WORK
None
SUBTOTAL- CHANGE ORDER WORK $1,531,000,00 | § 1,531,000.00 0.15 0.26 0.4049 $ 22560250 | § 394,240.00 | $ - $ 61984250 | 4049% | $ 911,157.50 $ 30,992.13
- — — e — —— —
FINAL CONTRACT TOTALS INCLUDING CHANGE ORDER WORK § 1,531,000.00 0.15 0.26 0.4049 $ 225602.50 | $ 394,240.00 | $ - $ 619,842.50 | 40.49% | § 911,157.50 $ 30,992.13
SUMMARY (Page 1 of AIA Form) _
1 ORIGINAL CONTRACT SUM $ 1,531,000.00
2 Net Change By Change Order
3| =Line 1 + 2|CONTRACT SUM TO DATE $ 1,531,000.00
4 TOTAL COMPLETED & STORED $ 619,842.50
TO DATE (Sum of Column G)

Delaware Engineering, D.P.C.

Page 3




TL1-G-15 PayRequest No. 4 Reference Sheets - Eastman Assoc., Inc. 06-06-16.xls

Last Revised 6/6/2016
i | [
Project: LIBERTY(T) LOOMIS SEWER DISTRICT PHASE 2 WWTP UPGRADE
Project No.: TL1-G-16 - GENERAL
Contractor: EASTMAN ASSOCIATES, INC.
Pay Req. #: 4
Period Covered: 04/23/2016-05/27/16
Location: LIBERTY(T) LOOMIS WWTP, RT. 52
A B c D E F G H
a b c d e f=cxe g h i=g+h i k 1 m=jtk+l n o o
Materials i
Stored And Stored Total Percent Balance
Change Order - i Work Work (Notin Completed | Complete| _To Finish

Bid Item| Work Item or Bid Bid_Unit Scheduled Quanti Quantity Quantity Completed Completed DorE) & Stored (GIC) (C-G) Retainage| R
Number| Number Description of Work Quantity Unit Price Value Previous | This Period | To Date Previous This Period | This Period To Date To Date Percent

5 RETAINAGE (Sum of Column ) $ 30,992.13

6| =Line 4 - 5 |[TOTAL EARNED LESS $ 588,850.38

RETAINAGE

7 LESS PREVIOUS PAYMENTS $ 214,322.38

8| =Line 6 -7 |CURRENT PAYMENT DUE $ 374,528.00 <<<e<<e

9| =Line 3 -6 |BALANCE TO FINISH INCLUDING $ 942,149.63

RETAINAGE

Delaware Engineering, D.P.C. Page 4



Blauer Associates Federal and State Wage Rates
Certification and Approved Certified Payroll

Delaware Engineering, D.P.C. 4
06/06/2016



5 BLAULR ASSPUATLS =

P.O. Box 365, Nescopeck. Pa 18635
Fel: 370.374.2552

mblaucr aevenhink com

June 3, 2016

Charles Barbuti, Supervisor
Town of Liberty

120 North Main Street
Liberty, NY 12754

Re: OCR #641PR30-13 and NYS EFC
Loomis Sewer District Phase 2

Dear Charlie;
I am writing to confirm that Eastman has complied with its responsibility to submit
certified payrolls for themselves and subcontractors for the period April 23, 2016 through May

27, 2016. Moreover, | found that the rates paid were consistent with the wage rates specified in
the Federal and State prevailing rate determinations.

Contact my office if you have any questions regarding is certification.

Sincerely,

Mark Blauer,
President



© BLAUER ASSQUATLS &

P.O. Box 363, Nescopeck, Pa. 18635
Tel: 570.379.2552
mblauer@evenlink.com

April 21, 2016

Charles Barbuti, Supervisor
Town of Liberty

120 North Main Street
Liberty, NY 12754

Attn: Carmen

Re: OCR #641PR30-13
Loomis Sewer District Phase 2

Dear Carmen:
Enclosed are certified payroll(s) received from Eastman Associates:
. JH Water Systems, Inc. for the week ending March 19, 20106; and
. Eastman Associates, Inc. for the week ending April 9. 2016.

Contact my office if you have any questions regarding these file folders.

Sincerely,

MWadd hlenans
Mark Blauer,
President

Enclosures




EASTMAN

associates,

inec.

GENERAL CONTRACTORS

Oneonta, NY

To: Mark Blauer
Blauer Associates
PO Box 363
Nescopeck, PA 18635

607-432-7803

Ph: 570-379-2552 Fax: 570-379-2006

Subject: Certified Payroll

6 Railroad Ave. - PO Box 810

Transmittal #:8
Date:4/14/2016

Oneonta, NY 13820
Ph : 607-432-7803

Job:16-3100 Liberty - WWTP Upgrade Phase 2

WE ARE SENDING YOU # Attached ™ Under separale cover via None the following items:
™ Shop drawings i~ Prints i~ Plans I~ Samples
™ Copy of letter ™ Change order ™ Specifications I~ Other
Document Type Copies Date No. Description
WH 347 1 4/14/16 | 18 Eastman Associates Certified Payroll
WH 347 1 4/11/16 |8 JH Waters Certified Payroll
Letter 1 4/11/16

JH Walers_ "No Work" Letter

THESE ARE TRANSMITTED as checked below:

" For approval
For your use

As requested

T

FOR BIDS DUE

Remarks:

Copy To:

From: Eastman Associates (New York)

For review and comment

-

-
-
"
-

Approved as submitted

Approved as noted

Returned for corrections

Other

™ Resubmit ___ copies for approval

™ Submit ___copies for distribution

PRINTS RETURNED AFTER LOAN TO US

Signature:

™ Return corrected prints

If enclosures are not as noted, kindly notify us at once

Page 1 of 1



Eastman Associates Inc 04-14-2016 Page 1

Certified Payroll Report

For the Period Ending 04-09-16
Job: 16-3100 Liberty - WWTP Upgrade Phase 2
2815 NYS Route 52
Liberty NY
Willam R Komenda
Oneonta, NY 13820 04-03 04-04 04-05 04-06 04-07 04-08 04-09 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-2703 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts Net
M- 1 HH Carpenter Reg 500 400 9.00 5271 474.39 167333 1B84.27 85.02 83.67 119176
HH Iron Reg 3.00 4.00 700 1400 6992 978.88
HH Laborer Reg 100 100 52.06 52.06
1,505.33 128.01 .60
Scott Henchey
Unadilla, NY 13848 04-03 04-04 04-05 04-06 04-07 04-08 04-09 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-1721 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUlSDI! Deducts Net
M- 0 HH Carpenter Reg 500 400 900 5271 474 39 1,649.33 20858 90 10 122388
HH Iron Reg 300 400 7.00 1400 6992 978 88
HH Laborer Reg 1.00 100 5206 52.06
1,505.33 126.17 .60
Steven E Canklin
410 County Highway 11
Oneonta, NY 13820 04-03 04-04 04-05 04-06 04-07 04-08 04-09 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-6203 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUlISD! Deducts Net
S-0 HH Carpenter Reg 500 400 900 5271 474 39 164933 26846 10512 10580 1.019 83
HH Iron Reg 300 400 7.00 14.00 6992 978 88
HH Laborer Reg 1.00 100 5206 52 06
1,505.33 119.52 .60
Totals for  Liberty - WWTP Upgrade Phase 2
04-03-16 04-04-16 04-05-16 04-06-16 04-07-16 04-08-16 04-09-16 Total Gross Total
Sunday Monday TuesdayWednesdy Thursday Friday Saturday Hours This Job Gross Deductions Net
.00 .00 24.00 24,00 .00 24.00 .00 72.00 4,515.99 4,971.98 FWH 691.31 3,435.47
FICA 373.70
SWH 280.24
SDI 1.80

Other 189.47
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WATER SYSTEMS iy

Phone: 724/863-0435 © Fax: 724/863-5498

FFastman Associates. Inc.
6 Railroad Avenue
Oneonta. NY 13820

April 11,2016

Re: Liberty WWTP Upgrade Phase 2

Dear Mr. Dufty:
Enclosed please find the original certified payroll reports for week #8.

Please be advised that JH Water Systems has had no work at the Liberty WWTP from March 19
(Certified Payroll Week #8) to date.

Sincerely,

John W. Hutchins
Secretary/Treasurer



U.S. Department of Labor PAYROLL *

Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/iwhd/forms/wh347instr.htm) LS, Wiage il M Disnin
Parsons are not required to respond to the collection of information uniess it displays a curtently vahd OMB control number Rev. Dec. 2008
CTOR R SUBCONTRACTOR A -
MR ORRONTPEOR]  SSUSCONINAGIEN 1) CORESS 189 Eisaman Road Irwin, PA 15642 OMB No.' 1235-0008
JH Water Systems, Inc. Expires: 01/31/2015
PAYROLL NO FOR 'WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO
Loomis WWTP Liberty, NY 12754
#08 03/19/2016 ry 5 16-3100-C04
i (2 13 (4) DAY AND DATE [EL 81 (&) 8
. 1)
gq '3 T R ) T i (e DEDUCTIONS
NAME AND INDIVIDUAL IDENTIFYING NUMBER gg g NET
NAME AND IND A " : ; ; =5 = GROSS WITH- 7 NAGES
{eg. LAST FOUR DIGITS OF SOCIAL SECURITY |2 ;§ WORK sl S IMIT W T F S |iqra RATE AMOUNT Hg:Q::JG PASIT ur TOTAL ) :S:
NUMBER) OF WORKER 853 CLASSIFICATION HOURS WORKED EACH DAY HOURS|  OF PAY EARNED FICA TAX OTHER _ |DEDUCTIONS| FOR WEEK
$837 9
Brian Shoup 5772 Labarer o 83790
2 §7559 | §115095 $£30 34 9 88 Sl 59 §233 35 $734 78
§ b [t ;] 404 2ian
14.00] 334 N 5988 13
Mark Goodwin 9389 Laborer o $837 90
1 S6507 | S10105 | 82611 98 51 $1351 $202 25 SO48 U
- v . Lo 5o 24w
$850 63
790
Cody Ovetly 2078 Laborer o SBaT.9
0 $6507 | $12052 | $26 11 | S8 5 §1 31 §221 72 | S62893
3 Yo x 1400 380t 2am0
S850.65
7
Brandon Pugh 2474 Laborer o $R37 50
0 S7214 | $142 77 | $2897 LLRE] S137 2384 687 71
s O R U| IEERTE .
$943 03
Derrick Boston 1173 Laborer o $8AT0
0 S6498 | $120 21 $26 08 S8 4v S1 31 $221 27 S628 15
s [ ot St R
s $8-19 40
: £537 90
Jacob Miller 9974 Laborer o
1 6498 | S1oo 74 $26 08 S8 49 $1 31 201 RO Sh47 o0
= e fuan 1400 sos 2ama $849 40
$837 90
Jacob Brosh 6697 Laborer )
0 S6d 08 | $1202) $26 08 X4 $1 351 $221 3% 628 13
g Lh il B0 10t 1408 SN0 B
4 $849 40
$837 90
James Martin 8578 Laborer o
1 §7237 | $12486 $2904 L9 46 §137 $237 30 $708 60
4 LALUE Rl ‘4(“ LT ARG S‘)“‘S 90

While completion of Farm WH-347 15 optonal it i mandatory far covered cONtrACISTs and subcontractors performing work on Federally inanced or assistad construction contracts to respand (o the information callection contaned In 28 C.F R §§3 3 5.5(a) Tha Copeland Act
{40 U.S.C. § 3145) contractors and subcantractors parforming work on Federally fnanced o7 assisted construchon contracts 1o “hirnish weekly 2 statament with respect to the wages paid aach employes gunng the preceding week * LS. Depanment of Laber (DOL) regulations at

28CF R §55)3)(u) require contractors 1o subma weekly a cOpy of all payrclls to the Federal agency contracting for or fnancing the constructicn project. ascompaned Dy a signed “Statement of Compliance” indicating thal the payrolls are correct and complate and thal esch labore:
of mechaniz has been paid nal less than e proper Davie-Bacon prevaling wage rate for the work performed DOL and federal contracting agencies recewing this informabion review the information lo determine that employees have recerved lagally required wages and fmge benefits

Public Burden Statement

Wea estimate that 1s wil take an average of 55 minules 1o complete this coflecton, including hme for feviewIng (NSULCLCNS SEATINg eaisling data sources gathenng and mantaning the dala needod, and complating and reviewing the collection cf intormatan if you have
any comments regarding these esbmatas of any other aspect of this collection. inciuging suggestions for reguaing this burden send them 1o the Administrator, \Wage ana Hout Divison U S Department of Labar Reom $3502 200 Constitubion Avenue N\Y
NVashinglen D€ 20210 ,

over)



U.S. Department of Labor PAYROLL *

Wage:and Haour Division (For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/wh347instr.htm) 018, AV atick M v
Persons are not required to respond fo the collaction of information uniess it displays a currently valid OMS contro! number Rev. Dec. 2008
NAME OF CONTRACTOR OR SUSCONTRACTOR DR : y
() R ACDRESS 189 Eisaman Road Irwin, PA 15642 OMB No.. 1235-0008
JH Water Systems, Inc. Expires. 01/31/2015
PAYROLL NO FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO
Loomis WWTP Liberty, NY 12754
#08 03/19/2016 ry. NY 1275 16-3100-C04
(n 21 3 (4) DAY AND DATE 15 (8) (6] %)
18]
§2 Bleaufou]an]an]or]an o DEDUCTIONS
NET
NAME AND INDIVIDUAL IDENTIFYING NUMBER |, 3 & § ; . GHASS v HAGES
(&g LAST FOUR DIGITS OF SOCIAL SECURITY °r= WORK 5| SIM|T|W[TH]F|S TOTAL RATE AMOUNT HOLDING PASIT LT TOTAL 5AID
NUMBER) OF WORKER 253 CLASSIFICATION HOURS WORKED EACH DAY __|HOURS|  OF Pay EARNED FICA TAX OTHER _ |DEDUCTIONS| FOR WEEK
on
Jason Fabian 1092 L.aborer o $837 90
1 $6498 | $10074 $260 08 $8 49 S1 31 $201 80 $647 60
s vier e EERTL X
108 s = $849 40
[+]
(=]
5
Q
E1
=]
o]
s
o
S

While complation of Form WH-347 1s optonal 11 1s mangatory fof covered COniractars and sunsaniractors performing work on Federally financed or assisted construction contracts (o respend to the information collection contained in 26 C.F R, §5 33, 5 5(a) Tne Caopeland Act
(40U.8.C § 3145) contractors and subcontractors performing work on Federally fnanced cr assisted construchon contracts 12 “furnsh weekly a statament with resoect to the wages paid each employee dunng the precading week © U.S. Department of Laber (DOL) regulazens at

26 CF R § 5 5(01(3)14) require contractors to submil weey a copy of all payrolis to the Feaeral agency contracting for or financing Ine construction project accompanied by 8 s:gned “Statement of Complance® indicating that the payrolls ara correc! and complete and that sach lavorer
or mechanic has been paia no! less tnan Ma propar Davis-Sacon prevaling wages rata for tna work perfcrmad COL and federal contracting aganc.es recaiving this information review the information 10 oetermine tha! empicyees have received lagally required wages and finge benafits

Public Burden Statement

‘We estimate inatis wil take an average of 53 mnutes 12 complate this coiechon including Ume for reviewing instructions searching eaisting data scurces, gathening and mamtaining the data naeded. and complating end reviewing the cabection of informauon It you have
any comments regarding these estimates or any oiner aspect of this callection. INCUCINg BUYgEsHONS ka7 teduTing this hurten send Inem 13 the Adminisiralor Wage and Hour Dwision, U.S. Department of Labar Room $3502 200 Consutulion Avenue N W

Wasaungtan CC 20210

icver)



i 03/22/16

John C. Hutchins President
(Name of Signatory Party) (Title)

do hereby state

(1) That | pay or supervise the payment of the persons employed by
JH Water Systems, Inc.

on the
(Contractor or Subcontractor)
Loomis WWTP Upgrade . that during the payroll period commencing on the
(Building or Work)
13TH Gy of March 2016 angendingthe 19 qayor March 2016

all persons employed on said project have been paid the full weekly wages earned. that no rebates have
pean or will be made either direclly or indirectly to or on behall of said

m i
JH Water Systems, Inc fram the full

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or Iindirectly
trom the full wages earned by any persan, other than permissible deductions as defined in Regulations. Pan
3(29 C F R. Sudlitle A) issued by the Secretary of Labor under the Copeland Act. as amended (48 Stat. 848
53 Stat 108, 72 Stat 967, 76 Stat 357 40 U.S.C. § 3145) and descnbed below

{2) That any payrolls othenwise under this contract required 10 be subnutied for the above perod are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract: that the classifications
sel forth therein tor each laborer or mechanic conform with the work he perfarmed.

(3) That any apprentices employed in the abave penod are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or it no such recognized agency exists in a State. are registered
with the Bureau of Apprenticeship and Training United States Department of Labaor.

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TQO APPROVED PLANS, FUNDS. OR PROGRAMS

D — in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
\he above referenced payroll, payments of fringe benefits as histed in the contract
have been or will be made to appropriate programs for the benefit of such employees
excep! as noted In section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

iZ] - Each laborer or mechanic listed in the above referenced payroll has been paid
as indicated on the payroll. an amaunt not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS

HAME AND TITLE

SIGNATURE - ayyg
Jahn C. Hutchins, President (1 s -/(""‘?;’7’4 P
/ (et A FCg

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMEATS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIviL OR CRIMINAL PROSECUTION. SEEMSECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE




& BLAULR ASSQCIATES &

P.O. Box 363, Nescopeck, Pa. 18635
Tel: 570.379.2552
mblauer@evenlink com

April 30, 2016

Charles Barbuti, Supervisor
Town of Liberty

120 North Main Street
Liberty, NY 12754

Attn:  Carmen

Re: OCR #641PR30-13
LLoomis Sewer District Phase 2

Dear Carmen:

Enclosed are certified payroll(s) received from Eastman Associates:

. Cowan Excavating, LLC for the weeks ending April 14 & 21, 2016: and
. Eastman Associates, Inc. for the weeks ending April 16 & 23, 2016.

Contact my office if you have any questions regarding these weekly payrolls.

Sincerely.

NS

Mark Blauer,
President

Enclosures



EASTMAN

e
GENERAL CONTRACTORS R
Oneonta, NY 607-432-7803
To: Mark Blauer Transmittal #:10

Blauer Associates Date:4/28/2016

PO Box 363 Job:16-3100 Liberty - WWTP Upgrade Phase 2

Nescopeck, PA 18635
Ph: 570-379-2552 Fax: 570-379-2006

Subject: Certified Payroll

WE ARE SENDING YOU # Attached [ Under separate cover via None the following items:
[T Shop drawings [~ Prints I~ Plans [~ Samples
™ Copy of letter I~ Change order [T Specifications i Other

Document Type Copies Date No. Description

WH 347 1 4/26/16 | 20 Eastman Week Ending 4-23-2016

WH 347 1 4/26/16 | 19 Eastman Week Ending 4-16-2016

WH 347 1 4/15/16 | 11 Cowan Week Ending 4-14-2016

WH 347 1 4/15/16 | 12 Cowan Week Ending 4-21-2016

THESE ARE TRANSMITTED as checked below:

™ For approval I~ Approved as submitted T Resubmit ____ copies for approval
I For your use [~ Approved as noted ™ Submit ___ copies for distribution
™ As requested I Returned for corrections ™ Return ___ corrected prints
[T For review and comment I~ Other
I FOR BIDS DUE ™  PRINTS RETURNED AFTER LOAN TO US

Remarks:

Copy To:

From: Eastman Associates (New York) Signature:

If enclosures are not as noted, kindly notify us at once Page 1 of 1



Eastman Associates Inc

Job:
2815 NYS Route 52
Liberty, NY

Willam R. Komenda

Certified Payroll Report

For the Period Ending

16-3100 Liberty - WWTP Upgrade Phase 2

Oneonta, NY 13820 04-10 04-11 04-12 04-13 04-14 04-15 04.16 Total
XXX-XX-2703 Caucasian Male Sun Mon Tue Wed Thu Fri Sat  Hours
M- 1 HH Carpenter Reg 8.00 8.00 16 00
Scott Henchey
Unadilla, NY 13849 04-10 04-11 04-12 04-13 04-14 04-15 04-16 Total
XXX-XX-1721 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours
M- 0 HH Carpenter Reg 800 8.00 16.00
Steven E Conklin
410 County Highway 11
Oneonta, NY 13820 04-10 04-11 04-12 04-13 04-14 04-15 04-16 Total
XXX-XX-6203 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours
S-0 HH Carpenter Reg 8.00 8.00
Totals for  Liberty - WWTP Upgrade Phase 2
04-17-16 04-18-16 04-19-16 04-20-16 04-21-16 04-22-16 04-23-16 Total
Sunday Monday TuesdayWednesdy Thursday Friday Saturday Hours
.00 .00 24.00 16.00 .00 .00 .00 40.00

04-16-16
Cash Hrly Gross Total FWH SWH  Other
Rate Fringe Fringe This Job Gross FICA SUlISDI Deducts
52.71 84336 189136 22598 98 55 94,57
843.36 144.69 .60
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUISDI Deducts
52.71 84336 161136 199.20 87.66
843.36 123.28 .60
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUUSD! Deducts
5271 42168 130168 21155 8269 105.80
421.68 92.93 .60
Gross Total
This Job Gross Deductions
2,108.40 4,804.40 FWH 636.73
FICA 360.90
SWH 268.90
SDI 1.80
Other 200.37

04.28-2016 'Page

Net
1,326 97

Net
1.200.62

z
1]

|

[=-]
[=]
o
o
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z
2

3,335.70
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Eastman Associates Inc 04-28-2016 Page

Certified Payroll Report

For the Period Ending 04-23-16
Job: 16-3100 Liberty - WWTP Upgrade Phase 2
2815 NYS Route 52
Liberty, NY
William C Christiance
Oneonta, NY 13820 04-17 04-18 04-19 04-20 04-21 04-22 04-23 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-7074 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts Net
M- 0 HH Carpenter Reg 800 800 5271 42168 162968 141.10 63.37 47232 857 53
421.68 94.76 .60
Wiliam R Komenda
Oneonta, NY 13820 04-17 04-18 04-19 04-20 04-21 04-22 04-23 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-2703 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUISDI Deducts Net
M- 1 HH Carpenter Reg 800 800 5271 42168 1,72568 19173 88.22 86.28 1.226@
421.68 132.01 .60
Scott Henchey
Unadilla, NY 13849 04-17 04-18 04-19 04-20 04-21 04-22 04-23 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-1721 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUISD! Deducts Net
M- 0 HH Carpenter Reg 8.00 8.00 5271 42168 143168 172.25 76.07 1,073.24
421.68 109.52 .60
Bnan K Morell
834 Cty. Hwy. 34
Schenevus, NY 12155 04-17 04-18 04-19 04-20 04-21 04-22 04-23 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-4537 Caucasian Male Sun Mon Tue Wed Thu  Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts Net
S-0 HH Carpenter Reg 8.00 800 52.71 421.68 144818 26267 75.88 28.96 969.30
421.68 110.77 .60
Totals for  Liberty - WWTP Upgrade Phase 2
04-17-16 04-18-16 04-19-16 04-20-16 04-21-16 04-22-16 04-23-16 Total Gross Total
Sunday Monday TuesdayWednesdy Thursday Friday Saturday Hours This Job Gross Deductions Net
.00 .00 .00 .00 .00 32.00 .00 32.00 1,686.72 6,235.22 FWH 767.75 4,128-.‘_1
FICA 447.06
SWH 303.54
SDI 2.40

Other 587.56



Date April 28, 2016
i Michelle Eastman VP
(Name of Signatory Party) (Title)

do hereby state

(1) That | pay or supervise the payment of the persons employed by
Eastman Associates, Inc.

on the
{Contractor or Subconlracior)
Liberty Loomis WWTP Phase 2 Upgrade . that dunng the payroll penod commencing on the
(Building or Work)
17th  ay o April 2016 sngenaing the _23™_ gay of April 2016

all persons employed on said project have been paid the full weekly wages earned, that no rebales have
veen of will be made either directly or indrectly to or on pehalf of saig

Easiman Associates, Inc.
from the full

(Contractor ot Subcontractor)

weekly wages eamed by any person and thal no deductiens have been made either directly or indirectly

trom lhe full wages earned by any person other than permissible geductions as defined in Regulaticns, Pan
1(29 C.F R Subhtle A) 1ssued by the Secretary of Labor under the Copeland Act. as amended (48 Stat 948,
53 Stat. 108, 72 Stat 967, 76 Stat. 357 40 U.S.C. § 3145), and described below

(2) Thal any payrolls olhenvise under this contrac! required to be submitted for the above penod are
correct and complete, that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage delerminalion incorporated into the contract, thal the classifications
sa! lorth therein for each laborer or mechanic conferm vath the work he gerformed

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program regislered with a State apprenliceship agency recognized by the Bureau of Apprenticeship and
Traning. United States Department of Labor, or if no such recognized agency exsls in a Stale, are registered
wilh the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That
{a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D — in addition 1o the basic hourly wage rates pad lo each laborer or mechanic listed in
the above referenced payroll payments of fnnge benefits as listed in the contract
nave been or will be made to appropnate programs for the benefit of such employees,
excepl as noted In section 4(c) below.

Week 20

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

m — Each labarer or mechanic histed in the above referenced payroll has been paid
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required Innge benefils as histed
in the contract. excep! as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION
Health Differential $6 per hour for each employee towards nealth
insurance
401(k) Contribution Value equal to 3% of hourly wage
REMARKS
I\
NAME AND TITLE SIGNATURE Y ’]
Michelle Easiman, VP T 1./ b o ‘Y
Sl V-

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION SEE SECTION 1001 OF TITLE 18 AND SECTION 221 OF TITLE

31 OF THE UNITED STATES CODE




U.S. Department of Labor PAYROLL mn
eageand Haur Livislan (For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/wh347instr.htm)

LIS Wapne and Hour Dhiviston
Persons are nct required to respend ko the coliection of informanon unlass it displays a currently valig OMB conltrol number.

Rev. Dec. 2008
MAME OF CONTRACTOR [ OR SUBCONTRACTOR [7] |ADDRESS g1 19 River Ra. Halcotteville, NY 12438 T OMB No. P————
Cowan Excavaling LLC | Expires 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION | PROJECT OR CONTRACT NO,
1 04/14/2016 Loomis WWTP Upgrade, Town of Liberty, Liberty, NY
12754 03-700
0] @ @ (4) DAY AND DATE O] (®) m ™)
(®)
i3 Bl Flsuls|M|T|w]|m DEDUCTIONS -
NAME AND INDIVIDUAL IDENTIFYING NUMBER ] — . GROSS VAT - :
{o.g.. LAST FOUR DIGITS OF SOCIAL §ECURITY 52‘5 WORK plyBlapfuojan ) e famdion | pare AMOUNT HOLDING WS RIS WH TOTAL ot
NUMBER) OF WORKER 'H CLASSIFICATION HOURS WORKED EACH DAY ___HOURS|  OF PAY EARNED FICA TAX OTHER _|oepucTions| For week
David Cowan - Owner Class A S
....4765 0 Operating Engineer
&
David Cowan - Owner Class 2 o
..A47€5 0 Laborer
s
Lee Shultis Class 2 0
..... 1903 0 Laborer
S
Lee Shuttis : Class C o
... 1903 o | Operating Engineer {
s
Nicholas Laing Class 2 o
... 4149 Laberer
5
Nicholas Laing Class C . °
..... 4149 0 | Operating Engineer
5
Q
Q

Wehin conglatian of Form WH-34T i optional, it i& maridalary f covared conimclor: 8nd Lubconiacicr: gerorming work on Federaly fnanced or astisted constiuction cantracts o respond 10 1he laformation caliaciun contaeimg m 28 C FR. 5§33, 5.5(3). The Copelard A
(20 US.C. 5 3145) contraclots and eubcontraclors perfoimng vaork on Federally financed cf areistod conttruction comracts 2 *furnish werkly & tinfement with tespect to the vuges pakd each employoo duning 1te plteceding veel " US Depattmant of Laber (DOL tegubalions nt
28 CFR.§ §5(a)(3)(f) require contracior 1o submt vaebly 4 copy of all payroks to the Fude rul agoncy contracting for of financing the wnetiuctun project, accampanied by 3 sgned “Statemont of Comphance* mdicatng that Ihe g

aytoll are correct and camplate and that oach Laborer
of rechans: hat been pakd not less than the propet Davis-Bacan prevaling wage rafe 101 the work peformed. DOL ang fedetal contraciing mgenciet (ecoteing thie Informiaton tevimw the Information o deletmine 11

't employeor Lo recened legally fequired waages and linge benelts.

Publlc Burden Statement

Wén nulomite that i vall tnke an avarage of 5% nunuten (o cog ete the colleclion, nchidii 10 for tovimwing BRluCe ik, toarthog eenteg dals tources, gatharing and muntonny the data noeded wi g cany bl Bid fopaen

nnls regarding thece eetimates nr any ol wipect of thi coboctian Inedad ™ Loy etlune for raucng e Lurdon gend e b o A tistiator, Wage and How Urmon US Depattien o ghy i,

e e colmction of elormat. o 11 Yol Hade

am o
Watheeton D.C 20210

T Cengtiuton Avanun NN




Giste 4/15/16

Kristin Higgins Bookkeeper
(Name of Signatory Party) (Title)

do hereby state

(1) That | pay of supervise the payment of the persons emplcyed by
Cowan Excavating LLC

on the
|Contractor or Subcaontractor)
Loomis WWTP Upgrade : that during the payroll period commencing on the
(Building or Work) .
B ayot April 2016 andendingthe __ 14 day o Apnl 2016

all persons employed on said project have been paid the full weekly wages earned, that no rabates have
been or will be made either directly or Indirectly to or on behalf of s2:d

Cowan Excavating LLC from the full

(Contractor or Subcontractor)

es aarned by any person and that no deductions have Leen made either directly or indirectly
?:ﬁemk%:ﬁﬂ wages ear:';d t:; any person, other than permissible deductions as defined in Regulations, Part

3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 848,
63 Start, 108, 72 Stat. 967; 76 Stat. 357, 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required ta be submitted for the abave petiod ate
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated inta the contract; that the classifications
set forth thatein for each labater or mechanic conform with the worb he performed.

(3) That any apprentices employed in the above penod are duly registered in a bona ﬁdg apprpnn’ceship
program registered with a State apprenticeship agency recognized by the Bureaq of Apprenticeship anq
Training. United States Department of Labar, or if no such recognized agency exists in a State are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor,

4) That
@ (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

E] — in addition to the basic houtly viage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe bene fits as listedin the contract
have been or vAll be made lo appropriate programs for the banefit of such employees,
aycept s noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

[] — Eachlaborer or mechanic listed in the above referenced payroll has been paid.
as ipdncatad on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

Noene worked on this project during WE 4/14/16

NAME AND TITLE SIGNATURE

Kristin Higgins - Bookkeepel * / # J
b/ ib@[tﬂ"lgx @GRl

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY 5UBECT THE CONTRACTOR OR
SUBCONTRACTCR TO CIVIL OR CRININAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE

31 OF THE UNITED STATES CODE.
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o 4122116

Kristin Higgins Bookkeeper
(Name of Signatory Party) (Title)

da hereby state:

(1) That | pay or supervise the payment of the persons emplayed by
Cowan Excavating LLC

on the
(Contractor or Subcontractor)
Loomis WWTP Upgrade : that duning the payroll period commencing an the
(Building or Work) ‘
15 day of April 2016 g ending the 21 day of April 2016

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been ot will be made either directly or indirectly to or on behalf of said

Cowan Excavating LLC from the full

{Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly

trom the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 848,
63 Start. 108, 72 Stat. 867; 76 Stat. 357; 40 U.S.C. § 3145), and dzacribed below:

(2) That any payrolls otharwise under this contract required to be submitted for the above petiod are
correct and complete; that the wage rates {or laborers or mechanics contained therein are not |ess than the
applicable wage rates contained in any wage determination incorparated into the contract: that the classifications
sat torth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in 2 bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognzed agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor,

(4) That
) (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS. FUUNDS, OR PROGRAMS

D — in addition to the basic hourly v/age rates pad to each laborer or mechanic listed in
the above referenced payroll, payments o fringe bene fits as listed In the contract
have been or vill be made to Bpproptiate programs for the benefit of such employees,
except as noted in section 4(c) below,

(b) WHERE FRINGE EENEFITS ARE PAID IN CASH

m — Each loborer or mechanic listed in the above referenced payroll has been paid,

as lpducated on the payroll. an amount not less than the sum of the applicable
basir: hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS :
Noone worked on this project during WE 4/21/16

NAME AND TITLE sic! };«E
Kristin Higgins - Bookkeeper E {

. LA '
4] \,1 .
Lol U7 %1%y
THE WALLFUL FALSIFICATION OF ANY OF THE ABOVE STATEM MAY EUBJECT THE CONT OR

SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION, SEE SECTION 1001 OF TITLE 15 AND SECTION 231 OF TITLE

31 OF THE UNITED STATES CODE,
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P.O. Box 363, Nescopeck, Pa. 18635
Tel: 570.379.2552
mblauer@evenlink.com

May 7, 2016

Charles Barbuti, Supervisor
Town of Liberty

120 North Main Street
Liberty, NY 12754

Attn: Carmen

Re: OCR #641PR30-13
Loomis Sewer District Phase 2

Dear Carmen:;
Enclosed are certified payroll(s) received from Eastman Associates:
. Cowan Excavating, LLC for the weceks ending April 30, 2016: and
& Eastman Associates, Inc. for the weeks ending April 30, 2016.

Contact my office if you have any questions regarding these weekly payrolls.

Sincerely.

’mo&\/\ m

Mark Blauer,
President
Enclosures

& BLAULR ASSQUATES &



EASTMAN R —

associates, inc. Oneonta, NY 13820
GENERAL CONTRACTORS FR AR
Oneonta, NY 607-432-7803
To: Mark Blauer Transmittal #:11

Blauer Associales Date:5/5/2016

PO Box 363 Job:16-3100 Liberty - WWTP Upgrade Phase 2

Nescopeck, PA 18635
Ph 570-379-2552 Fax: 570-379-2006

Subject: Certified Payroll

WE ARE SENDING YOU “ Altached ™ Under separale cover via None the following items:
[T Shop drawings I~ Prints ™ Plans [~ Samples
™ Copy of letter I~ Change order ™ Specifications ™ Other
Document Type Copies Date No. Description
WH 347 1 5/4/116 | 21 Eastman Associates Week Ending 4/30/2016
WH 347 1 4129116 | 13 Cowan Excavating Week Ending 4/30/2016

THESE ARE TRANSMITTED as checked below:

[T For approval T Approved as submilted T Resubmit ___ copies for approval
I For your use [~ Approved as noted ™ Submit ___ copies for distribution
™ As requested ™ Relurned for corrections ™ Return ___ corrected prints
[T For review and comment [~ Other
[T FOR BIDS DUE ™ PRINTS RETURNED AFTER LOAN TO US

Remarks:

Copy To:

From: Eastman Associates (New York) Signature:

If enclosures are not as noted, kindly notify us at once Page 1 of |



U.S. Department of Labor PAYROLL *

Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/wh347instr.htm) U Wil Heir [tk

Perscns ara not required lo respond lo the collection of information unless it displays a currently valid OME control number. Rev. Dec. 2008
NAME OF CONTRACTOR [T]  OR SUBCONTRACTOR [7) [A9CRESS 801 OId River Rd. Halcottsville, NY 12438 OMB No. 1235-0008
Cowan Excavating LLC I Explres: 01/31/2015
PAYROLL NO, ’ FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.
13 047282016 Loomis WWTP Upgrade, Town of Liberty, Liberty, NY
| 12754 09-700
M @) @) (4) DAY AND DATE ®) L)} m )
(8)
z g Flsa|S|M|T|W]|TH SEBUEHISHS -
NAME AND INDIVIDUAL IDENTIFYING NUMBER } pom I PR P P PR GROSS WATH- . :
(0.0.. LAST FOUR DIGITS OF SOCIAL SECURITY | O WORK SB[ 4B|42e| 48 | 426 4T | 20 eara|  RATE AMOUNT HOLDING L2 Wi ToTAL NG
NUMBER) OF WORKER g CLASSIFICATION HOURS WORKED EACH DA OURS] _ OF PAY EARNED Fica TAX OTHER _ |DEDUCTIONS| FOR WEEK
David Cowan - Owner Class A o
.. 4765 0 Operating Engineer
s
David Cowan - Ovner Class 2 o
...4765 0 Laborer
5
Lee Shultis Class 2 o
.....1903 0 Laborer
-1
Lee Shultis " ClassC o
....1803 0 | Operating Engineer
5
Nicholas Laing Class 2 o
..... 4149 Laborer
5
Nicholas Laing Class C o
...4148 0 | Operating Engineer
-
[e]
-]
L]

While complation of Form WH-347 ie optional it Is mandatory for covered coniraciors and subconlractors performing work on Federally financed or assisted construction contracts ta respond ta the information collucticn contained In 29 C.F.R. §4 3.3, 5.5(a). The Copeland Act
(40 U.5.C. § 3145) conractors and subcontinclors performing work on Feferally financed of sscieted construction contracts lu *furnish weekly 8 ctatement with regpect o the wages paid esch smployee during the preceding wosk.” U.S. Depariment of Labor (DOL) regulations at

29 C.FR. § 5.5(a)3)(i) roquive contraciors to aubmit woekly a capy of a payrols to tha Fedaral agency contracting for o financing the construction preject, accompanied by 8 signad "Statement of Compliance” indicating that the payrols are correct and complete and that each laborer
of mechanic hes keen paid not less than the proper Davis-Bacon prevafing vage rate for the work performed. DOL and federal contracing agencies recetving this mformation review the informution to detoimine that omployees have recened legally requred wages end fnnge bonelts

Public Burden Statement

We estimate thal is will take an average of 5S munutes to campiete this callection. nducng ime lor revievan) nelruchiont kearchng exlcting dala scurves, gatherng and malmaining the dala needod and cotpleting and revievang the collection of micrmation. If you have
any comments regarding thess estmutas or any oiher awpoc of thie cobaction including suggestone fof reducng this burden sand them lo the Admanistrator, Wage and Hour Division, U.S. Depantmant of Labor Ream §3502. 200 Constitution Avenve. MW
Warhinglon. D.C. 20210

avers



Date 4/29/16

Kristin Higgins Bookkeeper

(Name of Signatory Party) (Title)
do hereby state:

(1) That | pay or supervise the payment of the perscns amployed by
Cowan Excavating LLC

on the
(Contractor or Subcantractor)
Loomis WWTP Upgrade - that dunng the payroll period commencing an the
(Building or Work) )
22 qyot April 2016 andendingthe _ 28 dayof April 2016

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will ba made either directly or indirectly ta or an behalf of said

Cowan Excavating LLC from the full

(Contractor or Subcontractor)

weekly wages earnad by any person and that no deductions have been made either directly or indrectly
from the full wages eamed by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A). issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 848,
53 Stant. 108, 72 Stat. 967, 76 Stat. 357, 40 U.S.C. § 3145), and described below

(2) That any payrolls otherwse under this contract required to be submitted for the above perod are
correct and complete: that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered «n a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Depariment of Labar, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training. United States Depantment of Labor.

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS. FUNDS, OR PROGRAMS

D — |n addition te the basic hourly wage rates paid to each labarer o mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or vdll be made to appropriate programs for the benefit of such employees,
except 8s noted In section 4(c) belov.,

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

m — Each laborer or mechanic listed in the above referenced payrell has ceen paid.
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted In section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:
Noone worked on this project during WE 4/28/16

NAME AND TITLE SIGNATURE
Kristin Higgins - Bookkeeper

L Eavy

THE WALLFUL FALSIFICATION OF ANY OF THE ABOVE STATEME[TS MAY SUBJECT THE C OR
SUBCONTRACTOR TQ CIVIL GR CRIMINAL PROSECUTION, SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE

31 OF THE UNITED STATES CGOE.




Eastman Associates Inc 05-04-2016 Page 1

Certified Payroll Report

For the Period Ending: 04-30-16
Job: 16-3100 Liberty - WWTP Upgrade Phase 2
2815 NYS Route 52
Liberty, NY
William C. Christiance
Oneonta, NY 13820 04-24 04-25 04-26 04-27 04-28 04-29 04-30 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-7074 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts Net
M- 0 HH Carpenter Reg 8.00 8.00 6.00 22.00 5271 115962 235246 267.25 10797 50846 1.3181
HH Iron Reg 200 500 7.00 69.92 489 44
HH Mason Reg 3.00 3.00 63.80 191.40
1,840.46 150.06 .60
Scott Henchey
Unadilla, NY 13849 04-24 04-25 04-26 04-27 04-28 04-29 04-30 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-1721 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUISDI Deducts Net
M- 0 HH Carpenter Reg 800 8.00 6.00 22.00 5271 1,15962  2,256.46 360.37 132.24 1.590 64
HH lron Reg 200 500 700 69.92 489 44
HH Mason Reg 3.00 3.00 63.80 191 40
1,840.46 172.61 .60
Brian K. Morell
834 Cty. Hwy. 34
Schenevus, NY 12155 04-24 04-25 04-26 04-27 04-28 04-29 04-30 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-4537 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUI/ISDI Deducts Net
S-0 HH Carpenter Reg 800 8.00 6.00 2200 52.71 1,15962 225646 473.15 13013 4513 1.434 83
HH Ircn Reg 200 5.00 7.00 69.92 485 44
HH Mason Reg 300 3.00 63.80 191.40
1,840.46 172.62 .60
Totals for  Liberty - WWTP Upgrade Phase 2
04-24-16 04-25-16 04-26-16 04-27-16 04-28-16 04-29-16 04-30-16 Total Gross Total
Sunday Monday TuesdayWednesdy Thursday Friday Saturday Hours This Job Gross Deductions Net
.00 24.00 24.00 24.00 24.00 .00 .00 96.00 5,621.38 6,865.38 FWH  1,100.77 4,343.59
FICA 495.29
SWH 370.34
SDI 1.80

Other 553.59



Date May 4, 2016
| Dennis Duffy Accountant
(Name of Signatory Party) (Title)
do hereby stale
(1) That | pay or supervise the payment of the persons employed by
Easlman Associates, Inc. on the
(Contractor or Subcontractor)
Liberty Loomis WWTP Phase 2 Upgrade . that during the payroll penoa commencing on the
(Building or Work)
24th @y of April 2016 ana ending the 30th day ol April i 2016 :

all persons employed on said project have been paid the full weekly wages earmed thal no rebates have
veen or will be made erther direclly or indireclly o or on behalf of said

Eastman Associales, Inc.
from the full

(Contractor or Subconiractor)

weekly wages eamed by any person and that no deductions have been made either directly or indirecily
trom the full wages earned by any person other than permissible deductions as defined in Regulations, Pan
329 CF R Subtitle A), issued by the Secretary of Labor under the Copeland Act. as amended (48 Stat 848
63 Stat 108 72 Stal 967 76 Stal. 357. 40 U.S.C § 3145) and descnbed below

(2) That any payrells olherwise under this contract required o be submitted for the above penod are
correct and complete that the wage rates for [aborers or mechanics conlained therein are not less than the
apphicacle wage rales contained in any wage delermination incorporaled inic the cantract, that the classifications
sel farth therein far each laborer or mechanic conform wath the work he performed

(3) That any apprentices employed in the above penod are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or it no such recognized agency exists in a Stale, are registered
with the Bureau of Apprenticeship and Training, United Stales Depariment of Labor.

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D — in addition lo the basic hourly wage rates paid o each laborer or mechanic listed in
the above referenced payroll. payments of fnnge benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees
except as noted In seclion 4(c) below.

Week 2!

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

m — Each laborer or mechanic listed in ihe above referenced payroll has been pad
as indicated on the payroll. an amount not less than the sum of the apphicable
basic hourly wage rate plus the amount of the required fnnge benefits as listed
in 1he conlraci, excep! as noted in section 4(c) below

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

Health Differential

S6 per hour for each employee towards health
insurance

401(k) Contribution

Value equal to 3% of hourly wage

REMARKS

=

HAME AND TITLE
Dennis Duffy, Accountant

=,

31 OF THE UNITED STATES CODE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THEC ACTCR OR
SUBCONTRACTOR TQ CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 184€0D SECTION 23t OF TITLE
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EASTMAN

Oneonta, NY 13620
GENERAL CONTRACTORS Ph - 607-432-7803

Oneonta, NY 607-432-7803
To: Mark Blauer Transmittal #:12
Blauer Associales Date:5/17/2016
PO Box 363 Job:16-3100 Liberty - WWTP Upgrade Phase 2

Nescopeck, PA 18635
Ph: 570-379-2552 Fax: 570-379-2006

Subject: Certified Payroll

WE ARE SENDING YOU v Attached [T Under separate cover via None the following items:
[T Shop drawings ™ Prints [~ Plans [~ Samples
™ Copy of letter [~ Change order I~ Specifications I~ Other
Document Type Copies Date No. Description
WH 347 1 517116 | 22 Eastman Payroll Week Ending 5/7/2016
WH 347 1 5117116 | 23 Eastman Payroll Week Ending 5/14/2016

THESE ARE TRANSMITTED as checked below:

™ For approval ™ Approved as submitted ™ Resubmil ___ copies for approval
™ For your use ™ Approved as noted [~ Submit ___ copies for distribution
™ As requested ™ Returned for corrections ™ Return ___ corrected prints
[~ For review and comment I~ Other
™ FOR BIDS DUE I PRINTS RETURNED AFTER LOAN TO US

Remarks:

Copy To:

From: Eastman Associates (New York) ,
Signature:

It enciosures are not as noted, kindly notify us at once ‘ Page 1 of 1



Eastman Associates Inc

Job:
2815 NYS Route 52
Liberty. NY

Wiliam R Komenda
Oneonta, NY 13820
XXX-XX-2703 Caucasian Male
M- 1 HH Carpenter Reg
HH Iron Reg
HH Laborer Reg
HHEquC babcat Reg

Scott Henchey
Unadilla, NY 13849
XXX-XX-1721 Caucasian Male
M- Q HH Carpenter Reg
HH Iron Reg
HH Laborer Reg

Brian K Morell
834 Cty Hwy 34
Schenevus, NY 12155

XXX-XX-4537 Caucasian Male

S-0 HH Carpenter Reg
HH Iron Reg
HH Laborer Reg

Totals for

05-08-16 05-09-16 05-10-16 05-11-16 05-12-16 05-13-16 05-14-16
Tuesday Wednesdy Thursday

05-01
Sun

16-3100 Liberty - WWTP Upgrade Phase 2

05-02 05-03 05-04

Mon
2.00

5.50
.50

05-02
Mon
200

6.00

Liberty - WWTP Upgrade Phase 2

Tue

8.00

Wed

7.50
50

05-03 05-04

Tue
100

7.00

Wed

8.00

05-03 05-04

Tue
1.00

7.00

Wed

8.00

Certified Payroll Report

For the Period Ending.

05-05 05-06 05-07

Thu
7.00
1.00

05-05

Thu
700
1.00

05-05

Thu
7.00
1.00

E
1.00

05-06 05-07

Fri
1.00

05-06 05-07

Er_i
1.00

Sat

Sat

Sat

Friday Saturday

Sunday Monday
.00 24.00

24.00

24.00

24.00

3.00

.00

Total
Hours
10.00
1.00
21.00
1.00

Total
Hours
11.00
100
21.00

Total
Hours
11.00
1.00
2100

Total
Hours
99.00

05-07-16
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUlSDI Deducts
52.71 527.10 1.987.26 24875 104.61 99.36
69.92 69.92
52.06 1,093.26
65.98 65.98
1,756.26 152.03 .60
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUISDI Deducts
52.71 579.81 1.940.99 28150 109.42
69.92 69.92
52.06 1,093.26
1,742.99 148.49 .60
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts
52.71 579.81 194099 38658 107.47 38.82
69.92 6992
52.06 1,093.26
1,742.99 148.50 .60
Gross Total
This Job Gross Deductions
5,242.24 5,869.24 FWH 916.83
FICA 449.02
SWH 321.50
sSDI 1.80
Other 138.18

05-17-2016 Page 1

Net
1.381.91

Net
1,400.98

Net
1.259.02

Net
4,041.91



Week 22

oate  May 17,2016

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Dennis Duffy Accountant
E.] ~- Each laborer or mechanic histed in the above referenced payroll has been paid

(Name of Signatory Party) (Title) as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required Innge benelits as hsted
in the contract, excep! as noted in section 4(c) below

do hereby state

(1) That | pay or supervise the payment of the persons employed by
lc) EXCEPTIONS

Easiman Associates, Inc.
. on the
(Contraclor or Subconlractor) EXCEPTION (CRAFT) EXPLANATION
Liberty Loomis WWTP Phase 2 Upgrade that aunng the payroll period commencing on the
(Building or Work) Health Differential $6 per hour for each employee towards health
nsurance
1st @y of May . 2016 ,ng ending the 7th day of May 2016
all persons employed on said project have been paid the tull weekly wages earned. that no rebates have 401(k) Contribution Value equal to 3% of hourly wage
peen or will be made either directly or indirectly to or en behall of saiwd
Eastman Associates, Inc.
from the full
(Contractor or Subcontractor)
weekly wages earned by any person and thal no deductions have been made eiher aireclly ot ingirectly
from the full wages earned by any person ather than permissible deduchions as defined in Regulations. Pan
3(20 CF R Sublitle A) issued by the Secretary of Labor under the Copeland Act. as amended (48 Stat 848
53 Stat 108 72 Stat 967 76 Stat 357 40 U.S.C § 3145), and described below
REMARKS

(2) That any payrolls othenwise under this contract required to be submitted for the above penod are
correct and complete, that the wage rates for laborers or mechanics conlained therein are not less than the
applicable wage rates contained in any wage delermination incorporated into the contract. thal the classifications
set lonth therein for each laborer of mechanic conform wath the work he performed

(3) That any apprenlices employed in the abave penca are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticaship and
Traning, United States Depariment of Labor, of If no such recognized agency exists in a Slate, are registered
with the Bureau of Apprenticeship and Training. United States Department of Labor

(4} That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS. FUNDS, OR PROGRAMS NAMEANDTITLE
Dennis Dutfy, Accountant

D — n addition 1o the basic hourly wage fates paid 1o each laborer or mechanic isted in

Ihe above referenced payroll payments of fnnge benefits as histed in the contract THE WILLFUL FALSIFICATION OF ANY OF THE ABCVE STATEMENTS MAY SUBJECT THE C@fTRACTOR CR
have been or will be made to appropriale programs for the benefit of such employees SUBCONTRACTOR TG CIVIL OR CRIMINAL PROSECUTION SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF THLE

except as noted in secticn 4(c) below 31 OF THE UNITEC STATES CODE



Eastman Associates Inc 05-17-2016 Page 2

Certified Payroll Report

For the Period Ending. 05-14-16
Job: 16-3100 Liberty - WWTP Upgrade Phase 2
2815 NYS Route 52
Liberty, NY
Wilkiam R. Komenda
Oneonta, NY 13820 05-08 05-09 05-10 05-11 05-12 05-13 05-14 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-2703 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts Net
M- 1 HH Carpenter Reg 800 200 800 600 400 28.00 5271 147588 2,536.16 379.12 142,64 126.81 1,692.97
HH lron Reg 3.00 3.00 6992 209.76
HH Laborer Reg 200 2.00 52.06 104.12
HH Mason Reg 2.00 200 63.80 127.60
HH plumber Reg 3.00 2.00 500 6776 338.80
2,256.16 194.02 .60
Scott Henchey
Unadilla, NY 13849 05-08 05-09 05-10 05-11 05-12 05-13 05-14 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-1721 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUI/SDI Deducts Net
M- 0 HH Carpenter Reg 800 200 800 6.00 2400 5271 1,26504 246216 41179 148.24 1,713.1
HH Iron Reg 3.00 3.00 69.92 209.76
HH Laborer Reg 8.00 8.00 52.06 416.48
HH Mason Reg 200 2.00 63.80 127 60
HH plumber Reg 3.00 3.00 6776 203.28
2,222.16 188.36 .60
Brian K. Morell
834 Cty Hwy 34
Schenevus, NY 12155 05-08 05-09 05-10 05-11 05-12 05-13 05-14 Total Cash Hrly Gross Total FWH SWH Other
XXX-XX-4537 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts Net
S-0 HH Carpenter Reg 800 200 8.00 600 24.00 5271 1,265.04 2,462.16 52959 14642 49.24 1,547 .96
HH Iron Reg 3.00 3.00 6992 209.76
HH Laborer Reg 8.00 8.00 52.06 416 .48
HH Mason Reg 2.00 2.00 63.80 127.60
HH plumber Reg 3.00 300 67.76 203.28
2,222.16 188.35 .60
Totals for  Liberty - WWTP Upgrade Phase 2
05-08-16 05-09-16 05-10-16 05-11-16 05-12-16 05-13-16 05-14-16 Total Gross Total
Sunday Monday TuesdayWednesdy Thursday Friday Saturday Hours This Job Gross Deductions Net
.00 24.00 24.00 24.00 24.00 24.00 .00 120.00 6,700.48 7,460.48 FWH 1,320.50 4,954.10
FICA 570.73
SWH 437.30
SDI 1.80

Other 176.05



Date May 17, 2016
_ Dennis Duffy Accountant
, (Name of Signatory Party) (Title)

do herepy stale

(1) That | pay ar supervise the payment of the persons employed by
Eastman Associates, Inc.

on the
(Contracter or Subcontractar)
Liberty Loomis WWTP Phase 2 Upgrade that during the payroll penod commencing on Ihe
(Building or Work)
7th aay of May 2018 4ng ending the 14th day of May 2016 .

all persons employed on said project have been paid the full weekly wages earned. thal no rebales have
peen or will be made elther directly or indirectly 1o or on behalf of said

Eastman Associales, Inc.
from the full

(Contractor or Subconlractor)

weekly wages earned by any person and thal no deduclions have been made either directly or indireclly

tram the tull wages earned by any person. other than permissible deductions as defined in Regulations. Part
3 (28 C.F R Subltle A) issued by the Secretary of Labor under the Copeland Act as amended (48 Stat 948,
63 Stat 10B. 72 Stat. 967, 76 Stal 357 40 U.S C § 3145), and descnbed below

(2) That any payrolls othenwise under this contract required to be submitted for the above penod are
cerrect and complete that the wage rates lor laborers or mechanics contained therein are not less than the
applicable wage rales contained in any wage determinatien incorporated into the contract that the classifications
sel forth therein for each laborer or mechanic conform vath the wark he perfarmed.

{3) That any apprentices employed in Ine above period are duly registered in a bona fide apprenticeship
program registered wilh a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training. United States Department of Labor, of it no such recognized agency exists in a Stale, are registered
wath the Bureau of Apprenticeship and Training. United States Department of Labar.

{4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS. FUNDS, OR PROGRAMS

D — in addilion 1o the basic hourly wage rates paid to each laborer or mechanic histed in
the above referenced payroll, paymenis of fninge benefits as listed in the contracl
have been or will be made 1o appropnale programs for the benefit of such employees,
excepl as noted in section 4(c) below.

Week 23

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

S — Each laborer or mechanic listed in the above referenced payroll has been paid.
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required Iringe benehts as listed
N the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION
Health Differential $6 per hour for each employee towards health
insurance
401(k) Contribution Value equal to 3% of hourly wage

REMARKS

LY

NAME AND TITLE SIGNATURE \ Y )
Dennis Duffy, Accountant [ L) -/ \\\\. e
P {

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONT OoRr
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SEETION 231 OF TITLE

31 OF THE UNITED STATES CODE

\




& BLAULR ASSQCIATES =

P.O. Box 363, Nescopeck, Pa. 18633
Tel: 570.379.2552
mblauerirevenlink.com

May 28, 2016

Charles Barbuti, Supervisor
Town of Liberty

120 North Main Street
Liberty, NY 12754

Attn: Carmen

Re: OCR #641PR30-13
Loomis Sewer District Phase 2

Dear Carmen;
Enclosed are certified payroll(s) received from Eastman Associates:
. Eastman Associates, Inc. for the weeks ending May 21, 2016.

Contact my office if you have any questions regarding these weekly payrolls.

Sincerely.

’Y“J@Mm_\

Mark Blauer,
President
Enclosures



EASTMAN

GENERAL CONTRACTORS

Oneonta, NY

To: Mark Blauer
Blauer Associales
PO Box 363
Nescopeck, PA 18635
Ph: 570-379-2552 Fax

Subject: Certified Payroll

WE ARE SENDING YOU

€607-432-7803

570-379-2006

(v Attached

6 Railroad Ave - PO Box 810
Oneonta. NY 13820
Ph 607-432-7803

Transmittal #:14
Date:5/25/2016
Job:16-3100 Liberty - WWTP Upgrade Phase 2

I Under separate cover via None the following items:

[T Shop drawings I~ Prints [ Plans [ Samples
~ Copy of letter I~ Change order ™ Specifications I~ Other
Document Type Copies Date No. Description
WH 347 1 5/25/16 | 24 Eastman Associates Payroll Week Ending 5/21/2016

THESE ARE TRANSMITTED as checked below:

™ For approval
i~ For your use

™ As requested

I~ For review and comment

i~ FOR BIDS DUE

Remarks:

Copy To:

-
r
-

T

Approved as submitted ™ Resubmit ___ copies for approval
Approved as noted I~ Submit copies for distribution
Returned for corrections ™ Return ___correcled prints

Other

PRINTS RETURNED AFTER LOAN TO US

From: Eastman Associates (New York)

Signature:

If enciosures are not as noted, kindly notfy us at ance Page 1 of 1



Eastman Associates Inc

Job:
2815 NYS Route 52
Liberty NY

William R. Komenda

16-3100 Liberty - WWTP Upgrade Phase 2

Certified Payroll Report

Far the Penod Ending

Oneonta, NY 13820 05-15 05-16 05-17 05-18 05-19 05-20 05-21 Total
XXX-XX-2703 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours
M- 1 HH Carpenter Reg 800 800 400 200 400 26 00
HH lron Reg 400 400 200 10.00
HH Mason Reg 200 200
HHEQquC bobcat Reg 2.00 200
Scott Henchey
Unaailla, NY 13849 05-15 05-16 05-17 05-18 05-19 05-20 05-21 Total
XXX-XX-1721 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours
M- 0 HH Carpenter Reg 400 400 200 600 16 00
HH Iron Reg 300 400 <400 200 200 15.00
HH Laborer Reg 500 200 7.00
HH Mason Reg 200 2.00
Brian K Morell
834 Cty Hwy 34
Schenevus. NY 12155 05-15 05-16 05-17 05-18 05-19 05-20 05-21 Total
XXX-XX-4537 Caucasian Male Sun Mon Tue Wed Thu Fri Sat Hours
S-0 HH Carpenter Reg 400 200 200 6.00 14 00
HH Iron Reg 300 400 200 <400 200 15.00
HH Laborer Reg 500 4.00 §.00
HH Mason Reg 200 2.00
Totals for  Liberty - WWTP Upgrade Phase 2
05-15-16 05-16-16 05-17-16 05-18-16 05-19-16 05-20-16 05-21-16 Total
Sunday Monday TuesdayWednesdy Thursday Friday Saturday Hours
.00 24.00 24.00 24.00 24.00 24.00 .00 120.00

05-21-16
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUISD! Deducts
5271 137046 260922 39647 14804 13046
69.92 699 20
63.80 127 60
65.98 131 96
2,329.22 199.60 .60
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUUSDI Deducts
5271 84336 262418 45230 160.85 15.88
69.92 1,048.80
52.06 364 42
63 80 127 60
2,384.18 200.75 .60
Cash Hrly Gross Total FWH SWH Other
Rate Fringe Fringe This Job Gross FICA SUIISDI Deducts
5271 73794 262288 57369 15914 56.63
65.92 1.048 .80
52 06 468.54
63.80 127 60
2,382.88 200.65 .60
Gross Total
This Job Gross Deductions
7,096.28 7.856.28 FWH 142246
FICA 601.00
SWH 468.03
SDI 1.80
Other 202.97

05-25-2016 Page 2

Net
1,793 80

z
2

16321

Net
5,160.02



Dale May 25, 2016

Dennis Duffy Accountant

(Name of Signatory Party) (Title)

oo hereby state

(1) That | pay or supervise the payment of lhe persons emplayed by
Eastman Associates, Inc.
(Conlraclor or Subcontractor)
Liberty Loomis WWTP Phase 2 Upgrade

(Building or Work)
May 2016

on the

that dunng the payrall penod commencing on the

15th day o! ang ending the 21sl day of May . 2016

all persans employed on said project have been paid the tull weekly wages earnea  that no rebates have
heen of will be mage enher directly or indirectly to or on behalf of said

Eastman Associales, Inc.
from the tull

(Contraclor af Subcontractor)

weekly wages earned by any person and Ihat no deductions have been made ether directly ot indirectly
from the full wages earned by any person other than permissible deduchions as getined in Regulations Pan
3 (29 CF R Sublile A) 1ssued by the Secretary of Labor under the Copelang Act as amended (48 Stat. 848
53 Stal. 108 72 Stat 867 75 Stal 357 40 U.S.C § 3145), and described below

(2) That any payrolls clherwise under this contract required 10 be submitted for the above penad are
cotrect and complele, that the wage rates ot [aborers or mechanics contained therain are not less than the
apphicable wage rates contained in any wage determination incorporated inlo the contract thal the classiications
sal forth therein lor each laborer or mechanic confarm wath the work he performed

(3) That any apprentices employed in the atove period are duly registered in a bona hide apprenticeship
program registered with a Stale apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor. af if ng such recognized agency exists in a Slate, are registered
with the Bureau of Apprenticeship and Training, United States Depariment of Labor

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS. FUNDS, OR PROGRAMS

O

~ nadditon 1o Ine basic houtly wage rales paid to each laberer or mechanic listea in
Ihe above referenced payroll payments of Innge benefits as hsteg in ihe contract
have been of will be made to appropnale proarams tor the benefit of such employees
excep! as noled In section 4(c) below

Week 24

{b) WHERE FRINGE BENEFITS ARE PAID IN CASH

[Z] ~  Each laborer or mechanic listed In the above referenced payrall has been paid
as indicated on the payroll, an amount not less than the sum of the apphcable
basic hourly wage rate plus the amount of the required fnnge beneMs as histed
in the contract excep! as noled in section 4(c) below

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

Health Differential $6 per hour for each employee towards health

mnsurance

401(k) Contnbution Value equal to 3% of hourly wage

REMARKS

NAME AND TITLE
Dennis Duffy, Accountant

pa o
=T P >
smyﬁ/ /
|/ —= ]
THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMERTS MAY SUBJECT THE LOP CTORGR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION SEE SECTION 100t OF m\f/:.- SECTION 231 OF TITLE
11 OF THE UNITED STATES CODE




@ BLAULR ASSQUIATES &

P.O. Box 363, Nescopeck, Pa. 18635
Tel:570.3719.2552
mblauer@evenlink.com

June 3, 2016

Charles Barbuti, Supervisor
Town of Liberty

120 North Main Street
Liberty, NY 12754

Attn: Carmen

Re: OCR #641PR30-13
Loomis Sewer District Phase 2

Dear Carmen;
Enclosed are certified payroll(s) received from Eastman Associates:
. Cowan Excavating LLC for the weeks ending May 19 & 26, 2016.

Contact my office if you have any questions regarding these weekly payrolls.

Sincerely,

Moo e
Mark Blauer,
President

Enclosures



U.S. Department of Labor PAYROLL
Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)

U.S. Wage and Hour Division

Parsons are not required to respond fo the collection of infarmation unless it displays a currently valid OMB control number. Rev, Dec. 2008
NAME OF CONTRACTOR [[]  OR SUBCONTRAGTOR [7] ADBRESS 801 OId River Rd. Halcottsville, NY 12438 OMB No.: 1235.0008
Cowan Excavating LLC Expires: 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO,
16 05/19/2016 Loomis WWTP Upgrade, Town of Liberty, Liberty, NY 09-700
12754 i
(1) @ @ (4) DAY AND DATE ®) O] o ®)
8)
22 G F[safs|M|T|W]|m PRpticTINE e
NAME AND INDIVIDUAL IDENTIFYING NUMBER o A
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY %gg WoRK . |B[3N3]SM|SNS|SNG|SNT| SN | SN9|porn | pave AMOUNT Holoma | MC | Nyswm T
NUMBER) OF WORKER ) CLASSIFICATION HOURS WORKED EACH DAY __HOURS| _ oF PAY EARNED FICA TAX OTHER _ |DEDUCTIONS| FOR WEEK
David Cowan - Owner Class A o
...4765 o | ©Operating Engineer
-
David Cowan - Owner : . Class 2 0
...4765 0 Laborer
s
Lee Shultls Class 2 o $1,017.45
- 1903 0 Laborer $63.08 | $125.00 | $14.76 | 87497 | $0.60 | s278.41 | $739.04
s 700 | 300 | 500 | 17.0( 5985
Lee Shultis *  ClassC o $1,113.00
..... 1903 0 | Operating Engineer $69.00 | $139.00 | $16.14 | $81.13 | S0.60 | $305.87 | $807.13
s 800 | 1.00 { 3.00 |300 | 15,00 7420
Nicholas Laing Class 2 o 050 0.50 $77,38 $1.95339
..... 4149 0 Laborer $121.14 | $401.00 | $28.33 | $110.91 | $0.60 | $661.98 | $1,291.91
8 800 |8.00 80 | 8% | 3 (O] s0.85
Nicholas Laing Class C o
4149 0 | Operating Engineer
s
Collin S. Oliver Class 2 o 050 050| 7738 |S199389 |
----- 4318 0 Laborer $121.14 | $285.00 | $28.33 | $110.27| $0.60 | $54534 | $1,408.55
s 8.00 | 800 | 8.00 (800 | 32 O] 50385
]
-}
While completlon of Form WH-347 Is optional, It Is mandatory for covered contraclors and subcontraciors perfc ning waork on Federally i d or asslsted construction contracts ta r d to the Inf 1If llectlon contalned In 29 C.F.R. §§ 3.3, 5.5(a), The Copeland Act

(40 U.5.C. § 3145) contraciors and subconiraclors performing work on Federally finenced or asslsted constructlon contracts to *fumish weokly a stalement with respect to the wages pula each employes during the precading week." U.S. Depariment of Labor (DOL) regulations at
28 C.F.R. § 5.5(a)(3)(1) requira contractors to submh woekly a copy of alf payrolls to the Federal agency contracting for or financing the construction project, accompanled by a elgned "Statement of Compliance" indleating that the payrolis are correct and complete and that each laborer
or mechanic has been pald not less than the proper Davis-Bacon prevaiing wage rate for the work performed. DOL and foderal contracting agencles recelving this Informetion review the Information to determine that employess hava received logelly required wages and fringe benaefils.

Publlc Burden Statement

Wa estimate that Is will take en average of 55 minutes to complete this collection, including timo for reviewing Instructions, searching existing data sources, gathering and malntalning the data needed. and completing and reviewing the callection of information. If yau have
any comments regarding these estimates or any other aspect of this collectlon, including suggestions for reducing this burden, sond them to the Adminisirator, Wage and Hour Division, U.S, Department of Labor, Room S3502, 200 Constitution Avanue, N.W,
Washington, D.C. 20210

(over)



Bk 05/19!16 -

| : Knstln Higgins Bookkeeper
{Name of Signatory Party) (Title)
do hereby state:

(1) That | pay or supervise the payment of the persons employed by
Cowan Excavating LLC
| (Contractor or Subcontractor)
Loomis WWTP Upgrade
(Building or Work)
13 day of May ) 2016 , and ending the 19 day of May . 2016

all persons employed on sald project have been pald the full weekly- wages earned, that no rebates have
been ar will be made elther directly or Indiracﬂy to or on behalf of sald

on the

; that during the payroll period commencing an the

Cowan Excavating LLC
(Contractor or Subcontractor)

waskly wages earned by any person and that no deductions have been made either directly or indirectly

from the full wages earried by any person, other than permissible deductions as defined in Regulations, Part .
3 (29 C.F.R. Subtitle A); issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 9-43
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U,5.C. § 3145), and described below:

i

(2) That any payrnlls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanica contalned therein are not less than the
applicable wage rates contalned in any wage determination incorporated into the contract; that the dlassifications
sat forth therein for each laborer or mechanic conform with the work he performed,

“(3) That any apprentices empldyed in thé above period are duly registered in a bana fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and °
Training, United States Department of Labor, or if no such recognized agency exists in a Stats, are reglstared
with the Bureau of Apprentlceshlp and Tralning, United States Department of Labor.

(4) That: : e

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
D il In‘addition to the basic hourly wage rates paid to each laborer or mechanic listed in

W tha above referenced payroll, payments of fringe benefits as listedin the contraci,.

" ‘ekcept as noted in section 4(c) below.

e Bt wt e

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

— Each Ia'léorer or mechanic listed in the above referenced payroll has been pald,
as Indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below. ;

(c) EXCEPTIONS

EXCEPTION (CRAFT) . - EXPLANATION .

from the full - :

REMARKS:

gve been or will be made to appropriate programs for the benefit of such employees,. ‘

NAME AND TITLE

Kristin Higgins - Bookkeeper.

SUBCONTRACTO
31 OF THE UNITE

THE WLLFUL FALGIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR

R TO CIVIL OR CRIMINAL PROSECUTION, SEE SEGTION 1001 QF, TITLE 18 AND SECTION 231 OF TITLE
D STATES CODE. g




U.S. Department of Labor

Wage and Hour Division

(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)

Persons are nol required o respond lo the collection of information unless it displays a currently valid OMB control number,

PAYROLL

U8, Wage and Hour Division

_ _ .. Rev. Dec. 2008
HaveEcoracToR L] Oksveccimioon. B ACDRESS 801 OId River Rd. Halcottsville, NY 12438 * | OMB No.; 1235-0008
Cowan Excavating LLC ; .« | Expires: 01/31/2015
PAYROLL NO. o FOR WEEK ENDING PROJECT AND LOGATION PROJECT OR CONTRAGT NO,
17 " 05/26/2016 I:I.gggn‘ls WWTP Upgrade, Town of Liberty, Liberty, NY 09-700
(1) @) ) (4) DAY AND DATE (5) (6) (Y] @ ©)
- _ %g %‘r Flsat|S|M|T|W|TH A DEDUCTIONS .
NAME AND INDIVIDUAL IDENTIFYING NUMBER ) GROSS T
{e.g., LAST FOUR DIGITS OF SOCIAL SECURITY %gg WORK G| 30| 2 |Sra |SR3| 5nd) 5 | S8 npa | paTE AMOUNT HoOLDiNG | MG | NYSWH | o | “Pane
NUMBER) OF WORKER g 0] CLASSIFICATION HOUjWORKED EACH DAY HOURg OF PAY EARNED Flg\ TAX OTHER |DEDUCTIONS FOR WEEK
David Cowan - Owner Class A ] ' '
....4765 0 Operating Engineer
-
David Cowan - Owner - Class 2 o
....4765 0 Laborer
s
Liee Shultis - Clss2 o on | 0.50| $77.38 |18 el gy
----- 1903 0 Laborer $13.53 | $20.00 | $3.16 | $2804 | S0.60 | '$65.33 | $152.91
5 200 | 100 [ 3 00| 59.85 :
Lee Shultis ClassC . |o Slei4.20
... 1903 0 | Operating Engineer $75.90 | $156.00 | $17.75 | $88.31 $0.60 $338.56 | '$885.74
5| 350 60 | 7200 | 16,5( 7420 R
Nicholas Laing Class 2 ° o | 0.50| $77.38 |354742 -
----- 4149 0 Laborer : $33.94 | $67.00 | $7.94 | $19.68 | $0.60 | $129.16 | $418.26
S| a0 200 (300 | 8.50| s0.85
§816.20
Nicholas Laing Class C o o e
... 4149 0 | Operating Engineer = - $50.61 | $112.00 | $11.84 | $36.99 $0.60 .| $212.04 $604.16
5 600 [500 | 11.0(] 7420 K B e
. Collin 8. Oliver Class 2 o §77.38 A ‘ " .
e 4318 0 Laborer — $38.96 | $5200 | $9.11 | $24.26 | '$0.60. |: $124.93 - | $503.50
s| s 7.00 10.50) so.es A
L]
s

While completion of Form WH-347 is optional, It Is mandntory for covered contraclors and subicantraclors
(40 U.5.C. § 3145) contractors and subcontraciors performing wark on Federally financed or assisted construction confracts 1o *fumish woek

performing work on Federally financed or assistad constructlon contracts to respond to the Information callection containod In 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Adl
ly & Slalemont with respact to the wages paid each employse during the preceding week.” U.S. Dopartment of_ngbur (DOL) regulations at

208 C.F.R. § 5.5(a)(3)() require contraclors to submit weokly a capy of all payrolls to the Federal agency cantracting for or financing the construction project, accompanied by a signed “Statemont of Compliance™ indicating that the payrolls are correct and complete and that each laborer
or mechanic has beon pald not lesé thian the proper Davis-Bacon provailing wage rate for the work performed. DOL and federal contracting agencies receiving this information reviow tho information to determine thnl employees have roceived legally required wages and fringe benefils.

Wa eslimate that is will lake an average of 55 minutes 1o complete this callection, Including time for reviewing instructions, searching oxisting data sourcos, gatheting and maintaining the data needed, und campleling and reviewing the collection of information. If you hava

Public Burden Statement

any comments regarding these estimalet or any other aspect of thie coflection, Including suggestions for reducing this burden, send them 1o the Administrator, Wage and Hour Division, U.S, Dopariment of Labor, Room $3502, 200 Constitution Avenue, N.W,

Wasghington, D.C. 20210

(ovar)



D 05/26/16

Kristin Higgins Bookkeeper
(Name of Signatory Party) (Title)
do hereby state:

(1) That | pay or supervise the payment of the persons employed by
Cowan Excavating LLC

on the
(Contractor or Subcontractor)
Loomis WWTP Upgrade : that during the payroll periad commencing on the
(Bullding or Work)
20 qyof May 2016  angendingthe 28 dayof May 2016

all persons employed on sald project have been paid the full weeldy wages earned, that no rebates have
bean or will be made either directly or indirectly to or on behalf of said

Cowan Excavating LLC
(Contractor or Subcontractor)

from the full

waekly wages earned by any person and that no deductions have been made either directly or indirectly

from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (28 C.F.R. Subtitle A), Issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 848,
63 Start. 108, 72 Stat. 967; 76 Stat, 357; 40 U.S,C, § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each |aborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered In a bona fide apprenticeship
program registerad with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labar, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprentlceship and Training, United States Department of Labor,

(4) That: ’
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

O

— in addition to the basic hourly wage rates paid ta each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listedin the contract
have been or will be made to appropriate programe for the benefit of such employees,
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

[/] = Each labarer or mechanic listed in the above referenced payroll has been paid,
as Indlcated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rata plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE
Kristin Higgins - Bookkeeper y )

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR @R
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION, SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE

31 OF THE UNITED STATES CODE.




Town of Liberty

120 North Main Street Voucher No.
Liberty. New York 12754 Check No.
CENTRAL CHECKING
Coding:
Ve\_nd.or#:.
Claimant's MERRITT CONSTRUCTION, Inc. %‘ PO#:
Name ?) PO ATTACHED:
and 6 Staghorn Road 5 nvoicews:
Address Saugerties State NY ZIP 12477 8 }iadieyn; £
B DepLHead Slg
R _ Reviewgdl I?y: ;
Vendor #: 1647 P.O.# Date:
Date:6-06-2016 | Invoice # - Description of Goods/Services | Invoice Amt. | Fund/App.# |  Amount |
06/06/16 | White Sulphur Springs Phase 5 | " | |
Contract TL2-G15-General Contract-Merritt
Construction, Inc.
Application for Payment # 2 $ 150,778.77 |CD 83113 $150,778.77
$ 150,778.77 Total | $150,778.77

THE ABOVE SERVICES OR MATERIALS WERE RENDERED OR FURNISHED TO THE MUNICIPALITY ON THE DATES

STATED AND THE CHARGES ARE CORRECT.
Date: & é// ¢ Signature:




Delaware Engineering, D.P.C.

gy 512 Diciz Sirect, Sue 303 Tel: 607.432.8073
=

Oneonta, New York 13820 Fax: 607.432.0432

June 6, 2016

Cheryl Gerow
Finance Department
Town of Liberty, NY
120 Main Street
Liberty, NY 12754

Re: Town of Liberty, NY
White Sulphur Springs Phase 5

Subj:  TL2-G-15 — General Contract

Dear Mrs. Gerow:

Enclosed is the signed copy of Payment Application No. 2 from Merritt Construction, Inc., with an
attachment of the following:

e Contractors Application for Payment No. 2 (3 copies)

We have reviewed the attached Payment Application No. 2 for Merritt Construction, Inc., the contractor
for the subject project, for the period ending May 31, 2016, in the amount of $150,778.77. Total cost to
date of $400,446.32 equates to 69.9% of the contract price with a balance to finish of $171,751.68.

We agree with the level of work completed to date and the costs presented therein. Therefore, we
recommend that the Town resolve to provide payment to the contractor in the amount requested by the
contractor.

If you have any questions or comments please contact me at our Oneonta office.
Respectfully,

DELAWARE ENGINEERING, D.P.C.

T

Jeff FrarCisco

P:ATown of Liberty\Ferndale Water District\Upper Ferndale Road\Payment\TL3-G-15 Pay Request Nol CL 10-28-15

CC: Tom Kehrley, Water and Sewer Department Working Supervisor (w/enclosures)
Laurie Dutcher, Town Clerk (w/enclosures)
File, Delaware Engineering, D.P.C. (w/enclosures)

28 Madison Avenue Extension, Albany, New York 12203 e Phone 518-452-1290/FAX 518-452-1335
BRANCH OFFICE: 6 Townsend Street, Walton, New York 13856 » Phone/FAX (607)865-9235



APPLICATION AND CERTIFICATE FOR PAYMENT

PAGE 1 OF 2 PAGES

To: Town of Liberty
120 North Main Street
Liberty, NY 12754

Project: Liberty

From: Merritt Construction, Inc.
6 Staghom Road
Saugerties, NY 12477

White Sulphur Springs Water District Phase 5

Distribution to:

[ 1 OWNER

[ ] ENGINEER

[ 1 CONTRACTOR

Application: 2

Period To: 5.27.2016
Project No. TL2-G-2015

Contract Date: 2/6/2016

CONTRACTORS APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract Contnuation Sheet.

attached.
1. ORIGINAL CONTRACT SUM $572.218.00
2. Net Change by Change Orders
3. Contract Sum to Date $572,218.00
4. TOTAL COMPLETED AND STORED TO DATE: $421,543 50
5. RETAINAGE:
a. 5% of Completed work 21,077.18
b. of Stored Material n/a
Total Retainage 21,077.18
TOTAL EARNED LESS RETAINAGE $400,466.32
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT* $2490 687 .55
8. CURRENT PAYMENT DUE: | $150,778.77 |
9. BALANCE TO FiINISH, INCLUDING RETAINAGE
$171,751.68
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by
Owner
Total approved this month
TOTALS:

NET CHANGES by Change Order

The undersigned Contractor cerlified that, to the best of the Contractor's knowledge, information and
belief, the Work covered by this Application for Payment has been completed in accordance with the
Coniract. Documents, that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Owner and that current payment
shown herein is now due.

CONTRACTOR:
5’/1 f— p— ¢ / (s //ca
BY: Charles Merritt Jr., President " Date

State of: Aleew / réh

County of: {f [o+e
Subscribed and swcﬂ-}to before
daf

me this Q
Notary Public: m (o dj@

My commission expires:

2016 KATHLEEN G, WALDRON
NOTARY =IBLIC, Siate of New York
cen. ¥ ARDEA44
ir, Hsiar Coundy

nne 15,20 LG

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the contract documents, based on on-sile observations and the data comprising this
application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief, the Work has progressed as indicated the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitied to payment in the Amount Certified.

AMOUNT CERTIFIED: 3 IXoo. 77872

(Attach expianation if amougt ceriified differs from the amount applied for. Initial all figures on this
application and oprt, inuation Sheet that are changed to conform to the amount certified

) G/le/ 14

ANt
/ Datd

This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the owner
or Contractor under this contract.




APPLICATION AND CERTIFICATE FOR PAYMENT CONTINUATION SHEET
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Lontractor's signed Certification is atlached,

Liberty - White Sulphur Springs Water District Phase 5
In tabulations below, amounts are stated to the nearest dollar,

APPLICATION NUMBER: 2

APPLICATION DATE: 6.6.18
PERIOD THROUGH: 5.27.2016

Use Column | on Contracts where variable retainage for line iterns may apply. CONTRACT NO. TL2-G-2015
cr cz cs DY, COMD | ETON TOTAL COMPLETED
FRON PREVIOUS rHIS AN STORED
TEM | Work DESCR PT ON OF WORK TOT. Scheduled Contract APPLICATION FERIOD Stoced TODATE BALANCE Rat
NO. pam No Quan Vaue Amount QUAN AMOUNT QUAN AMOUNT Matenats QUAN AMOUNT TO FINISH % AMOUNT
i1 4 Deonhitzation Baods, peureece 4 Lg,{ 19,350.00| 19.350.00 50 9687500 25% 483750 75 % 1451250 25% 483750 5% 72563
2| 102kl & Prolect of Traffic 1L 9330800 9330300 50 45 554 00 25% 23327 00 75 % 5998100 75% | 23327.0Q) 5% 3.499.05
31 103 |NYS DOT Hghway Work Permit 419 1200000] 4200000 100 12.000.00 100 % 1200000 o 0.00] 5% 600.00
4] 201|Uilty Slearance/Buppor: During Constructon 118 4500000] 4500000 50 22.500.00 258% 1125000 75 % 3375000 75% 11.250.00| 5% 1.687.50
Fumish & Install New Watermain (OR 8 HDPE) Filtings &
5| 351)Ao I NYS DOT Araas 0.00/ 5% 0.00
3" Diameter, HOPE DR-9 Ppe & 2870 LF| 72001 192,240.00] 2200 158 400.00 2200 1F| 158.40000| 470 33,840.00| 5% 7.920.00
1D iamater Water Sannca Sadd ks 42 Egf 25000| 10.500.00 42 10.500.00] 5% Q.00
Provide & nstallF anged End Cap at End of Pbe & Thrust B bck 1 Syl s S03.00 1 500.00| 5% 0.00
Fumish & Install New Watermain (Cement Lined D) Fitfings &
8 1m[munannmm- In NYS DOT Areas 0.00] 5% Q.00
£°Dmier Cement Lined DIP pe & Apourtenances W LF R000) 18000 0 1.800.00} 5% Q.00
Connection to Existing Waterine 4 Eu| 600000 A000.499 1 400000 1 Eu 800000 o 0.00] 5% 300.00
Fumish & InstaliWaterma n Va ves - Resi bnt Seat Gals Valve
20 Q00| 5% Q.0a
3"Dameter Vave & £%4 150000 9400 2 300000 4 £.000.00 B Ea 900000 2 Q.00] 5% 450.00
8 304 |Furnizh & install Now Watermain Hygrant Assembiy & Appurtenances & £al 530000| 3140004 1060000 4 2120000 g s;l’wiﬁeﬁ.@ 0 000 5% | 152000
Fumnish & Install New Water Senvices - Open Cul (Southern Services) -
1" Typo K Copper Water Sendca & Appurienances. Leagth of Service
Copper Only (Not Contained i 2” HDPE Casing, 22 Senices Total,
9| 395|Assume 20° Ausrage Length) 440 \E ROL| 1672000 200 780000 200 L& 760000] 440 9120.00] 5% 380.00
Fumish & Install N ew Water Senvces - Open Cut (Nochem Senvices) -
1" Type K Copper Walcr Service & Appurienances, Ercased in 2°
10| 2.0 {HDPE Sleeve (20 Services Total, Assume B0' Average Langth) 1200 LE 4500| S400000 800 2250000 500 L 22500001 4200 | 31500.00| 8% 1.125.00
11| 101|Stta Restoration 1Ls! 3000000/ 30,000.00 20%, 8.000.00 20 % £.000.00) 20% | 24000.00| 5% 300.00
12| 4 02]Road Bonng & Casing Crossing 4 L8] 5000000 50000040 100% 50.000.00 100 % 50,00000| o% 0.00 &'»‘}"am= 2.500.00
h’ﬁtg 57221800 28282000 158 714 80 a.00 421.543.50 150 674.50) 21.077.18




Town of Liberty Finance Office
120 North Main Street
Liberty, NY 12754
(845) 292-5772
c.gerow@townofliberty.org

DATE: June 20, 2016

10 Supervisor Barbuti and Town Board Members
FROM: Earl Bertsch/Cheryl Gerow

RE: 2016 Budget Transfers and Modifications

Please approve the below Budget Modifications.

2016 Budget Modifications

A 2680 $2.800.00

A5182.4 $2.800.00

Insurance Recovery for Damaged Street Light by Traffic Circle

A 2680 $6,220.00

A51824 $6.,220.00

Insurance Recovery for Damaged Street Light on Route 52 by Exit 100 East

A 3057 $1,166.99

A 19572 $1,166.99

2016 Justice Court Grant Received

A 3059 $17.540.10

A 19594 $17,540.10

2016 Skate Park Grant Funds Received

S2 5031 $28,147.86

S28110.3 $28.147.86

Please approve the below Budget Transfers:

Account From To
X2 9710.6 $28,147.86
X2 9901.9 $28,147.86




